

CLASSIFICATION:

EXHIBIT R-4. Schedule Profile

APPROPRIATION/BUDGET ACTIVITY	PROGRAM ELEMENT NUMBER AND NAME:												Project Number and Name																			
	RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-7												Technology Applications/RSAP J2228																			
Fiscal Year	CY-2007				2008				2009				2010				2011				2012				2013							
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
Contract Go-ahead and Milestones	△				△																											
Contract Award																																
Common Technology, Component, and Interface studies (Tech Dev Phase)																																
System Development & Demonstration Phase																																
Systems Engineering Reviews	△																															
Kickoff																																
System Integration Test - Mock-up																																
Ground Testing of Advanced, Low Cost Materials and Instrumentation.																																
Systems Integration Test - Engineering Development Units																																
Long Lead Items																																
Systems Integration Test - Production Proofing Units Including LRIP																																
Production and Deployment Phase																																
System Flight Test LETB-2 (Not scheduled, platform dependent)																																

R-1 SHOPPING LIST - Item No. 159 - 6 of 37