

AWE development plan

List of new build projects listed in the Illustrative Framework Plan and Site Development Context Plan for the High Explosives Fabrication Facility.

| Ref | Site | Function | Type | Planned Start | Floor Space 1000 m ² | Height m |
|-----|------|---|----------------------------|---------------|------------------------------------|-------------|
| 1 | A | | Manufacturing / Production | | 10 | 5-10 |
| 2 | A | HEU Facility (Secondary Fabrication) | Manufacturing / Production | Mid 2007 | 20 | 10-15 |
| 3 | A | High Explosive Fabrication Facility | Manufacturing / Production | Mid 2006 | 3 | 5-10 |
| 4 | A | | Manufacturing / Production | 2008 | 1.5 | 5-10 |
| 5 | B | | Manufacturing / Production | 2008 | 3 | 5-10 |
| 6 | B | Small Components Manufacturing Facility | Manufacturing / Production | Late 2006 | 2 | 5-10 |
| 7 | B | Warhead Assembly / Disassembly Facility | Manufacturing / Production | Late 2007 | 7 | 10-15 |
| 8 | A | Orion Laser | Testing / Research | Early 2006 | 6 | 20-30 |
| 9 | A | | Testing / Research | 2008 | 3 | 5-10 |
| 10 | A | Hydrus (Hydrodynamic Facility) | Testing / Research | 2008 | 12 | 15-20 |
| 11 | A | | Testing / Research | 2008 | 0.5 | 5-10 |
| 12 | B | | Testing / Research | 2008 | 9 | 5-10 |
| 13 | A | | Computing / Communications | 2008 | 4.5 | 5-10 |
| 14 | A | | Computing / Communications | Late 2005 | 0.1 | 5-10 |
| 15 | A | | Computing / Communications | Late 2005 | 0.1 | 5-10 |
| 16 | A | | Office / Business Support | Mid 2006 | 24 | 15-20 |
| 17 | A | | Office / Business Support | 2008 | 12 | 15-20 |
| 18 | A | | Office / Business Support | Late 2005 | 9 | 5-10 |
| 19 | A | | Office / Business Support | Late 2005 | 2 | 5-10 |
| 20 | A | | Office / Business Support | Mid 2006 | | |
| 21 | A | | Office / Business Support | Mid 2006 | | |
| 22 | A | | Environment | Mid 2006 | | |
| 23 | A/B | | Environment | Mid 2006 | | |