

## AWE development plan

New build projects listed in the Illustrative Framework Plan and Site Development Context Plan for the High Explosives Fabrication Facility.

Ref	Site	Function	Type	Planned Start	Actual Application	Floor Space 1000 m <sup>2</sup>	Height m
1	A		Manufacturing / Production			10	5-10
2	A	HEU Facility (Secondary fabrication)	Manufacturing / Production	Mid 2007		20	10-15
3	A	High Explosive Fabrication Facility	Manufacturing / Production	Mid 2006	Nov 2007	3	5-10
4	A		Manufacturing / Production	2008		1.5	5-10
5	B		Manufacturing / Production	2008		3	5-10
6	B	Small Components Manufacturing Facility	Manufacturing / Production	Late 2006		2	5-10
7	B	Warhead Assembly / Disassembly Facility	Manufacturing / Production	Late 2007		7	10-15
8	A	Orion Laser	Testing / Research	Early 2006	Sep 2005	6	20-30
9	A		Testing / Research	2008		3	5-10
10	A	Hydrus (Hydrodynamic Facility)	Testing / Research	2008		12	15-20
11	A		Testing / Research	2008		0.5	5-10
12	B		Testing / Research	2008		9	5-10
13	A		Computing / Communications	2008		4.5	5-10
14	A		Computing / Communications	Late 2005		0.1	5-10
15	A		Computing / Communications	Late 2005		0.1	5-10
16	A	New offices	Office / Business Support	Mid 2006	Oct 2006	24	15-20
17	A		Office / Business Support	2008		12	15-20
18	A		Office / Business Support	Late 2005		9	5-10
19	A		Office / Business Support	Late 2005		2	5-10
20	A		Office / Business Support	Mid 2006			
21	A		Office / Business Support	Mid 2006			
22	A		Environment	Mid 2006			
23	A/B		Environment	Mid 2006			