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Executive summary

Introduction
The United Kingdom (UK) Government’s programme 
to build a new nuclear warhead is the latest stage in 
the Ministry of Defence plan to replace all three parts 
of the UK’s nuclear weapon system: the submarine, 
missile and warhead. The new warhead will be 
deployed on the UK’s Trident missiles which are 
leased from the United States (US). It will be a ‘parallel’ 
programme to the new US W93 Trident warhead 
currently being developed.

The UK is unique amongst the nine nuclear-armed 
states in fielding a single nuclear weapons system, 
using only submarine-launched missiles with no 
ground or air-launched weapons. It has the smallest 
nuclear weapons stockpile amongst the five nuclear-
armed states recognised by the 1968 Nuclear Non-
Proliferation Treaty (NPT). As a party to that treaty the 
UK is committed to eliminating its nuclear weapons. 
In March 2021 the government abandoned plans to 
reduce the UK’s warhead stockpile limit to 180 and 
instead announced an increase to 260, a reversal of 
trends established towards the end of the Cold War.

This report investigates the current status of the 
UK’s Replacement Warhead Programme to try and 
understand why it is going ahead, what strategic 
thinking underlies the decision, and what can be 
inferred about its likely characteristics from all 
available sources. Much of the key source material is 
comprised of US public documents about the W93 and 
related programmes.

UK Replacement Warhead Programme
The new warhead programme was announced in 
February 2020. It entered its ‘readiness phase’ in the 
financial year 2019-20, and the government spent 
£214m on the project up to the end of financial year 
2020-21. The project is currently at a stage analogous 
to the first phase of the W93 programme and is yet to 
settle on a single chosen design. The government has 
not provided an official cost estimate and timetable 
for the project, but the warhead is likely to come into 
service some time in the late 2030s or early 2040s.

In September 2020 the government announced that 
the Atomic Weapons Establishment (AWE), where the 
UK’s nuclear warheads are designed and produced, 
was being brought back into public ownership. This 
was partly due to the poor value for money, regulatory 
and programme delivery performance under the 
previous contract, but the government’s desire to 
exercise greater control over AWE as the warhead 
project commenced was also a major factor.

W93 and Mk7
The US W93 programme was revealed by the Trump 
administration in February 2020. The warhead 
will be housed within the Mk7 aeroshell, which is 
designed to protect the warhead as it re-enters earth’s 
atmosphere. The Mk7 has a separate budget, and is run 
as a separate, but closely related, project alongside the 
W93.

In Fiscal Year 2021 the project entered an initial 
phase where a range of potential warhead designs 
are evaluated against various desired attributes, 
characteristics and constraints. After this it will 
transition into a second phase where the warhead 
concepts will be reviewed and developed into a series 
of design options that will eventually be winnowed 
down to a single proposed design. The current 
planning estimate cost for the W93 is $13.4bn to 
$15.5bn, equivalent to between £10.9bn and £12.6bn. 
This figure is expected to change as the design 
matures.

The two factors that appear to have played a significant 
role in the decision to build the W93 are an ambition 
to revitalise the US nuclear weapons industrial base, 
and the desire for an additional type of submarine-
launched warhead in case of a technical problem in 
one of the two current designs.

Active US-UK cooperation on this new generation 
of nuclear weapons pre-dates the February 2020 
announcements of the W93 and UK replacement 
warhead. Since 2016 the two countries have 
been working together on the Joint Technology 
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Demonstrator (JTD) project, developing demonstration 
warhead systems that could potentially be deployed in 
a number of future warheads.

The UK’s 2021 Integrated Review
The most significant change to the UK’s nuclear 
posture in the 2021 Integrated Review (IR) of Security, 
Defence, Development and Foreign Policy was a 
reversal of a decades-long trend of reductions in the 
UK nuclear stockpile. Instead of the planned reduction 
of the stockpile ceiling from 225 to 180 by the mid 
2020s, it was increased to 260. The IR also reversed the 
policy of providing information about the numbers 
of operational warheads and the number of deployed 
warheads and submarines.

These changes will allow the number of deployed 
warheads to increase with no accountability or 
democratic challenge. There are two broad goals that 
this could be intended to achieve: either to increase the 
overall number of warheads that would be used in a 
full nuclear strike, or to increase the range of different 
strike options available by fielding missiles carrying 
different numbers of warheads. Some missiles could 
also potentially be carrying a lower-yield version of the 
warhead.

The most likely explanation for this decision is a 
change in what the government determines to be 
‘credible’ in terms of its nuclear capabilities. While the 
process of devising the IR will have involved detailed 
and careful analysis, that does not mean the final 
decision, taken by the Prime Minister, would have 
been characterised by careful deliberation. Suggestions 
that the decision was driven by a desire for the UK 
to be more assertive about its nuclear weapons 
possession are more convincing than the justifications 
given in the IR.

Analysis of convoys carrying nuclear warheads from 
AWE to Scotland, where the UK’s nuclear-armed 
submarines are based, suggest that warhead numbers 
were reduced by around 12 between 2010 and 2015, 
then returned to their 2010 levels around 2017 or 2018, 

with substantial increases in warhead numbers in 
2019 and 2020. The possibility that the stockpile rose 
above the government’s self-imposed stockpile limit of 
225 during 2020 cannot be ruled out. These increases 
call into question public assurances that the previous 
reductions were irreversible.

The UK appears to be in breach of several of its 
commitments under the NPT, including commitments 
to unilaterally reduce its nuclear arsenal, to 
increase transparency and that reductions would be 
irreversible.

UK Replacement Warhead characteristics
The UK Replacement Warhead is very unlikely to 
differ substantially from the design of the US W93 
warhead. The UK warhead will depend on US-made 
components and will need to have an identical 
weight distribution and shape to the W93. The UK 
could incur substantial additional costs to produce a 
warhead that would be considered less reliable, due 
to the difficulties in providing assurance that all the 
components would work as intended throughout the 
life of the warhead.

Unless the difficult decision is taken for the two 
designs to diverge, the Replacement Warhead is 
likely to follow the W93 in having an explosive yield 
somewhere between the two current US strategic 
Trident warheads: the 100kt W76-1 and the 455kt W88. 
The yield is unlikely to be as high as the W88 due to 
the increase in the accuracy of the system since that 
warhead was designed, but this report argues that the 
new UK warhead can be expected to have a yield that 
is significantly higher than the current UK warhead, 
which is based on the US W76-1 warhead and thought 
to have a similar explosive yield.

Evidence presented in this report also suggests a 
lower-yield capability will be available from the new 
warhead. Part of the initial production run for the new 
UK warhead could even be adapted to explode with 
this lower yield. It is also likely the design process 
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will anticipate the warhead being hosted on missiles 
carrying different numbers of warheads, allowing for a 
range of strike sizes.

The UK replacement warhead will be based on existing 
US warhead designs that have been tested, although it 
may incorporate elements from more than one design. 
Some of the warhead’s components will be based on 
those already used in existing US nuclear weapons. 
The UK warhead will be housed in the Mk7 re-entry 
body, supplied by the US, and is almost certain to 
incorporate technologies being developed under the 
JTD project to increase safety and security.

The warhead will be designed to work with the current 
Trident missile stock. The missile has been upgraded 
once and is now planned to undergo a second life-
extension upgrade. It is very likely that the future 
capabilities of the missile will be taken into account 
during the warhead design process.

Conclusions
Although both the W93 and UK Replacement Warhead 
are yet to reach the stage of selecting a final design, 
key decisions are happening now, in a political context 
where the security doctrines of each country are 
willing to countenance a widened role for nuclear 
weapons. The impact of this may prove to be long-
lasting, as the warheads are likely to remain in service 
well into the second half of the 21st century.

This report makes the case that the W93 and the UK 
Replacement Warhead should be seen as being driven 
by political considerations, rather than technical 
factors. The major factor in the decision to go ahead 
with the warheads is the internal pressure to sustain 
infrastructure and capabilities within the nuclear 
weapon programmes in both the US and UK. This is 
a clear demonstration of the limitations of a model 
of disarmament whereby nuclear-armed states make 
incremental reductions in their arsenals at a pace 
determined by their political convenience.

The need for negotiated disarmament agreements 
to reduce international tensions is greater than 
at any time since the end of the Cold War. Recent 
developments have diminished the prospects for 
international cooperation, but the stark reality of 
the alternatives means that the nuclear-armed states 
have to find the political will to advance towards their 
shared objective of a world without nuclear weapons. 
That goal is as relevant and urgent as it has ever been.

From being the NPT nuclear-weapon state that could 
claim to be the closest towards achieving disarmament, 
the UK is developing a new weapon that will likely have 
a larger explosive yield, and is now increasing warhead 
numbers and broadening the circumstances in which 
it would countenance a role for nuclear weapons in its 
security doctrine. While the internal processes that lead 
to these decision will have involved detailed deliberation, 
the final decision by the Prime Minister appears to have 
been guided by a desire for the UK to be less ‘apologetic’ 
about its continued possession of nuclear weapons.

The increase in the UK’s warhead stockpile and 
the probable increase in capabilities from the UK 
Replacement Warhead are likely to further weaken the 
NPT treaty regime which is already struggling with 
a loss of credibility, and with accusations of bad faith 
levelled at the nuclear weapon states. As the programmes 
are at an early stage in development, these harms can 
be avoided with sufficient political will and leadership. 
Specifically, the UK should declare that the new warhead 
will not involve any upgrade to its offensive capabilities.

The moves away from transparency and accountability 
in the UK militate against this outcome. The political 
will to make progress on disarmament is unlikely to 
emerge without more scrutiny of the nuclear weapons 
programme, which should be provided by parliament. 
The UK would also need to exercise influence over the 
US to ensure that the parallel W93 and Replacement 
Warhead Programmes do not jeopardise the UK’s 
disarmament commitments. The slim chances of 
success do not absolve the UK of its disarmament 
obligations
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Recommendations
1.  If the UK Replacement Warhead Programme 

goes ahead, despite the known drawbacks, the 
Government should make a public statement to 
the effect that the programme will not result in 
any change to the UK’s nuclear capabilities, and 
any changes to the warhead design will be solely 
focussed on: 
a)  Improvements to safety and surety.

 b)  Ease of verifiable dismantlement, using lessons 
learned in the UK’s disarmament verification 
research.

 c)  Easy replacement and life-extension of 
components, in order to eliminate any technical 
pressures for new future warhead designs while 
the UK remains a nuclear weapons state.

2.  The UK government should release a detailed 
justification for the recent increase to its warhead 
stockpile cap, in order to allow public debate about 
the merits of the change.

3.  This justification should include a statement about 
the status of any lower-yield capability on the UK’s 
current warhead and a timetable for the permanent 
phase-out of this capability, in keeping with its 
commitments to the 2000 and 2010 NPT Review 
Conferences.

4.  The UK should abandon its doctrine of strategic 
ambiguity. It has the potential to confuse decision-
making in a crisis and any strategic benefit it 
might provide is outweighed by the harms done to 
democratic scrutiny, accountability and strategic 
stability.

5.  The UK government should immediately make 
public the size of its operational warhead stockpile, 
as well as the maximum number of missiles and 
warheads carried on each submarine. It should 
commit to updating parliament on any changes to 
these numbers.

6.  The UK’s nuclear weapons programme, particularly 
the Dreadnought submarine programme and the 
Replacement Warhead Programme, should be 
subject to detailed parliamentary scrutiny to ensure 
the best possible management of the public funds 
being spent. A central element of this scrutiny 
should be annual inquiries and reports by the 
Defence Select Committee, as was the case during 
construction of the first generation of Trident 
submarines and warheads through the 1980s and 
early 1990s.
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Introduction

On 25th February 2020 the Secretary of State for 
Defence announced the UK Government’s programme 
to build a new nuclear warhead.1 The announcement 
was largely a formality, as the existence of the 
programme had been revealed 12 days earlier by 
Admiral Charles Richard, commander of U.S. Strategic 
Command, attracting substantial media interest.2 
The revelation was included in written testimony 
submitted by Admiral Richard to the US Senate 
Committee on Armed Services about the proposed 
new US warhead known as the W93, which will be a 
‘parallel’ programme to the UK’s new warhead.3

This report investigates the current status of the UK’s 
Replacement Warhead Programme and attempts 
to understand why it is going ahead, what strategic 
thinking underlies the decision and what can be 
inferred about its likely characteristics from all 
available sources. Given the relationship between 
the two warheads, a thorough treatment of these 
questions requires that they first be answered in 
relation to the W93. An analysis of the changes made 
to UK nuclear policy under the 2021 Integrated Review 
(IR) and the history of the lower-yield capability 
in the UK’s Trident warhead are also essential for 
understanding the Replacement Warhead.

The UK Replacement Warhead Programme is the 
latest stage in the Ministry of Defence (MOD) plan, 
originating in the mid-2000s, to replace all three parts 
of the UK’s nuclear weapons system: the submarine, 
missile and warhead.4 The current Vanguard-
class submarines are being replaced with a new 
Dreadnought class. Work on these submarines began 
in March 2007,5 and the programme moved into its 
delivery phase in July 2016 following a parliamentary 
vote.6 The Trident D5 missile was designed and built 
by the US for its nuclear-armed submarine (SSBN) 
fleet and UK missiles are leased from a common pool. 
The missile is undergoing a life extension programme 
in the US, with the upgraded missiles coming into 
service in 2017,7 most likely beginning to be loaded 
onto the UK’s submarines the same year.8

The UK’s Trident warhead has also been upgraded 
using components designed and built by US nuclear 
weapons laboratories. The upgrade, called the Mk4A, is 
thought to have begun in late 2014 or 20159 and is still 
ongoing. While the Mk4A involved the replacement 
of key warhead components, the overall design and 
layout of the weapon remains largely unchanged. In 
contrast, the UK’s Replacement Warhead will be a 
new design, built with new components. This does 
not mean it will necessarily be radically different 
from previous designs fielded by the US or UK, for 
reasons explored in this report. Instead it is likely 
to be a development of previous designs, possibly 
incorporating elements from more than one.

The UK is unique amongst the nine nuclear-armed 
states in fielding a single nuclear weapon platform 
and warhead,10 and has the smallest nuclear weapon 
stockpile amongst the five nuclear-weapon states 
recognised by the 1968 Nuclear Non-Proliferation 
Treaty (NPT).11 The UK and the other four recognised 
nuclear-weapon states have committed to eliminating 
their nuclear weapons and to reducing both the 
number of weapons they hold and the role they play 
in their security policies as interim steps towards 
disarmament.

In March 2021 the government announced an increase 
in the UK’s warhead stockpile limit to 260, in a reversal 
of trends established towards the end of the Cold War. 
Combined with the overwhelming level of concerns 
expressed by non-nuclear states about nuclear 
modernisation programmes,12 that announcement 
will likely exacerbate diplomatic tensions within the 
NPT about the failure of nuclear-weapon states to 
disarm. In 2017 these tensions led 122 states to agree 
the Treaty on the Prohibition of Nuclear Weapons 
(TPNW), which came into force in 2021 and seeks to 
conclusively establish the illegality of nuclear weapons 
in international law.

Given the importance of the W93 programme and the 
relative commitment to government transparency 
and accountability in the US, much of the key source 
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material for this report is comprised of US public 
documents about the W93 and related programmes. 
Public policy documents from both states are another 
important source of evidence. The design specifics 
and ‘missions’ of nuclear weapons are amongst the 
most closely guarded security secrets. However, by 
incorporating what information is in the public domain 
in the context of wider US and UK policy decisions, it 
has been possible to draw together a picture.

Some sections of the report may not initially appear to 
be directly relevant to the UK Replacement Warhead, 
but have been included as they inform analysis and 
conclusions in the later sections. It should be noted 
that while the contents of the report are based on 
the best available public information, some of it is 
necessarily speculative.

This report makes the case that the W93 and the UK 
Replacement Warhead should be seen as being driven 
by political considerations, rather than technical 
factors. The evidence suggests they are motivated 
primarily by an internal desire to sustain capabilities 
within the UK and US nuclear enterprises, rather than 
by external developments. The policy environment 
of the 2018 Nuclear Posture Review (NPR) provided 
scope for this longstanding goal to be pursued within 
the US, but the decision was taken jointly with the UK, 
with both warhead programmes being used as internal 
justification for the other in their respective countries.

The reasons given in the US for the W93, publicly 
and within government, strongly suggest it will 
be designed with a higher explosive yield than the 
current UK warhead and the W76-1, which are widely 
understood to both have a yield of around 100kt. 
Technical pressures mean that the UK Replacement 
Warhead is very likely to follow the W93 design in 
most ways, including yield.

From being the NPT nuclear-weapon state that 
could claim to be the closest towards achieving 
disarmament, the UK is developing a new weapon 
that will likely have a larger explosive yield, and is 

now increasing warhead numbers and broadening the 
circumstances in which it would countenance a role 
for nuclear weapons in its security doctrine. While 
the internal processes that lead to these decision will 
have involved detailed deliberation on the merits of 
different options, this does not mean that the final 
decision by the Prime Minister would have been 
characterised by careful deliberation. Instead the 
overriding philosophy appears to be a desire for the UK 
to be less ‘apologetic’ about its continued possession of 
nuclear weapons.

In a democracy such as the UK, decisions such as 
these should be subject to meaningful public debate 
and informed popular consent. The degree of secrecy 
surrounding the UK’s nuclear weapons remains an 
obstacle to democratic oversight and public debate. 
By placing this information about the Replacement 
Warhead into the public domain this report seeks to 
encourage a level of oversight and debate that has so 
far been lacking.

The report is divided into five parts. The first part 
provides background information that may be useful 
to readers who are less familiar with the subject 
matter. More knowledgeable readers may wish to 
skip parts of this section and refer back to them as 
necessary. The second part gives an overview of 
current developments in the UK and US and up-to-
date information about the warhead programmes and 
related projects. The third part outlines the nuclear 
policy environment within which the programmes 
have been initiated. The fourth part sets out the 
argument in detail, drawing information from the 
previous sections into an analysis of the UK and US 
warhead programmes, the factors that lie behind 
their inception and the possible characteristics of the 
warheads. The fifth part provides concluding remarks 
and recommendations. To aid the reader key points 
are provided at the beginning of the most significant 
sections of the report, and further technical detail has 
been provided in annexes.
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1. Background and historical 
context

This part of the report contains contextual and 
historical information that is relevant to the following 
sections and may be necessary for full understanding 
of the report contents.

The first section gives a brief history of nuclear 
cooperation between the UK and US before giving 
an overview of the UK’s Trident warhead and the 
techniques used for nuclear weapon design since the 
end of explosive nuclear testing. It also includes the 
Mark 4A warhead upgrade and the changes to the UK’s 
warhead stockpile between 1998 and 2015.

The following sections deal with the nature of the UK’s 
low-yield warhead capability, its relationship to the 
US W76-2 warhead and its role in the UK’s security 
doctrine in the early years of the UK’s Trident system. 
The final section in this part of the report introduces 
the US 3+2 warhead plan and the Integrated Warheads 
that were due to be produced under it.

US-UK nuclear cooperation

Although the UK participated in the Manhattan 
Project, which produced the first nuclear weapons 
in 1945, the 1946 McMahon Act put an end to US 
cooperation with the UK on these weapons. When 
the UK subsequently started its own nuclear 
weapons programme, re-establishing the cooperative 
relationship with the US was a major objective.

Following the UK’s successful test of a hydrogen 
bomb in 1957 the two countries signed the 1958 
Mutual Defence Agreement (MDA), which allows for 
the transfer of information and materials relating 
to nuclear weapon systems and military nuclear 
reactors.13 This treaty was supplemented by the 1963 
Polaris Sales Agreement, which provided the UK with 
its first submarine-launched nuclear missile system.

While the transfer of assembled nuclear weapons 
does not take place under the MDA, the two countries 
transfer components, fissile materials and knowledge. 
This distinction is in place to prevent the agreement 

from breaching the NPT prohibition on the transfer 
of nuclear weapons. Although both countries probably 
benefit from the exchange, the UK is the chief 
beneficiary due to the much greater scale and budget 
of the US nuclear weapons programme.

UK Trident warhead

While technical details about the UK’s Trident 
warhead, sometimes known as Holbrook,14 have never 
been made public, it is widely believed to be close in 
design to the W76. At a 1992 Defence Select Committee 
hearing an MOD official said it was ‘not necessarily 
a direct copy or based solely on the W76’.15 The two 
warheads are known to use different types of the high 
explosive that is used to compress the fissile material 
in the primary stage of the warhead to initiate a 
nuclear fission detonation.16

The UK appears to have begun receiving technical 
information about the W76 in 1980,17 around the time 
that the US first agreed to provide the UK with Trident 
missiles.18 At the time the UK’s submarine-launched 
nuclear weapons were mounted on Polaris missiles 
that were deployed on Resolution-class submarines.

Due to concerns about Soviet missile defences, and 
the vulnerability of the original UK Polaris warhead 
to x-rays, the UK had secretly begun work on a new 
Polaris warhead, known as Chevaline, in the early 
1970s. Chevaline, which deployed a novel system of 
decoys and penetration aids, became notorious for its 
huge cost overruns and was only in service for 12 years.

A firm decision to adopt the Trident system was taken 
in 1980,19 and design work on the Holbrook warhead 
was completed in 1987, with production beginning 
in 1988.20 The warhead came into service when the 
current Vanguard submarines began to replace the 
Polaris fleet in 1994.21 In March 1998 the UK phased out 
its last WE-177 air-delivered tactical nuclear warheads, 
leaving Trident as the sole UK nuclear weapon system 
in service.22
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It is widely presumed that the warhead’s full yield is 
similar to the W76 yield of 100 kilotons.23 A kiloton (kt) 
refers to an explosive power equivalent to 1,000 tons 
of TNT. The bomb dropped on Hiroshima had a yield 
of 15kt, so a 100kt blast would be around seven times 
more powerful.

Holbrook likely follows a typical modern 
thermonuclear design, where a boosted plutonium 
fission primary is compressed through implosion 
and the energy from the primary triggers a secondary 
component which produces most of the yield 
through a fusion reaction. These two yield-producing 
components are also referred to as the ‘stages’ of the 
warhead, and are collectively known as the ‘physics 
package’ of the warhead. The plutonium primary is 
also known as a ‘pit’. The specifics of the warhead, such 
as the layout of the stages and the other components, 
have not been made public.

The warhead is mounted on a submarine-launched 
Trident II ballistic missile. Each missile contains 
several warheads, each within its own Multiple 
Independently Targetable Re-entry Vehicle (MIRV). 
Each MIRV24 can be assigned to a different target 
within a large area and is manoeuvred into place 

so that it will re-enter the earth’s atmosphere on 
a trajectory to hit the target. The shielding which 
protects the MIRV during re-entry is known as an 
‘aeroshell’, and this term is also used to refer to the 
whole re-entry body, as distinct from the warhead.

Warhead development without live nuclear 
testing

After signing the 1958 Mutual Defence Agreement 
the UK had access to US nuclear test data and carried 
out its own nuclear tests at the US Nevada Test Site. 
However, in 1993 the US signed a moratorium on 
nuclear testing,25 and since then neither the UK nor 
the US has carried out live nuclear tests. Instead, both 
countries have invested heavily in technologies that 
allow them to continue developing warhead designs 
through other experiments and simulation. The key 
techniques used are hydrodynamics, high energy laser 
experimentation, and computer modelling.

Hydrodynamics experiments involve capturing high-
speed x-ray images of warhead components as they 
are subjected to high explosive force. When these 
experiments involve quantities of fissile material 
below the critical mass threshold for a self-sustaining

Figure 1. Data sources and modeling in nuclear weapon design without live testing26
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nuclear reaction, they are also known as subcritical 
experiments. High-energy lasers are used to simulate 
the heat and energy experienced during warhead 
detonation. Data from these experiments and 
historical data from the live testing era are integrated 
into computer models which then help to design 
further experiments, with all three elements being 
interdependent.27 The relationship between the 
different sources of data is illustrated in Figure 1.

While the UK and US run separate experimental 
programmes, there is frequent exchange of 
experimental results between them. Both countries 
also share information bilaterally with France, though 
this is more limited than UK-US information sharing.28 
Cooperation between the UK and France increased 
following the 2010 Lancaster House agreement.29

Mark 4A upgrade

The Mk4A upgrade to the UK warhead is part of a 
wider government project called the Nuclear Warhead 
Capability Sustainment Programme (NWCSP). 
Alongside the upgrade, the NWCSP has put in place 
infrastructure deemed necessary for the Replacement 
Warhead Programme. The wider NWCSP is discussed 
in more detail in a following section.30

The Mk4A upgrade extends the life of the Holbrook 
warhead by around 30 years,31 meaning that it will 
remain in service until the late 2030s or early 2040s.32 
The Mark4A upgrade does not change the part of the 
weapon known as the ‘physics package’ – the fusion 
and fission components that comprise the primary 
and secondary, although some refurbishment of 
these components may take place. New components 
include the Mk4A arming, fusing and firing system, 
the gas transfer system and new high explosives.33 The 
updated fuse allows more precision over the altitude 
of detonation and the accuracy of the weapon overall 
has been increased, meaning that the upgrade does 
increase the weapon’s capability as it is more able to 
damage hardened targets, such as bunkers.34

The Mk4A upgrade mirrors an upgrade to the US W76 
warhead, the W76-1. The name of the upgrade is taken 
from the Mk4A re-entry body which is common to 
both weapons. Documents from US nuclear weapon 
laboratories describe the UK Mk4A warhead as being a 
British implementation of the W76-1.35

Although it is distinct in bureaucratic and budgetary 
terms from the UK Dreadnought programme, the 
Trident life extension programmes and the UK 
Replacement Warhead, the Mk4A is best understood 
as part of the UK’s long-term plan to replace all 
three elements of its nuclear weapon capability. As 
demonstrated by its inclusion within the NWCSP, 
the Mk4A was intended as a staging post on the way 
to a full replacement warhead, extending the life of 
Holbrook until the new warhead is ready to come into 
service.36

UK warhead stockpile figures 1998–2015

Due to surveillance and maintenance work on the 
stockpile the actual number of nuclear warheads the 
UK has assembled regularly fluctuates. This variance is 
likely to be higher during an upgrade programme such 
as the Mk4A. Official figures are expressed as a cap 
or ceiling which the stockpile numbers are supposed 
to remain below, rather than the actual number at a 
specific time.

In the past the UK has published figures37 for the 
overall size of its warhead stockpile and the number 
of warheads which are operationally available. The 
difference between the two was explained as a 
‘margin… required to allow for routine processing, 
maintenance and logistic management so as to 
maintain the number of operationally available 
warheads at the required level.’38 This margin appears 
to have been set at 40% of the operational stockpile 
for most of the period where reliable figures exist for 
both totals, but it would have risen to 50% of the overall 
stockpile, or 60 warheads, if the MOD had delivered 
the reductions promised by the mid-2020s.
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The 1998 Strategic Defence Review (SDR) said that 
the increased accuracy of Trident missiles compared 
to Polaris meant that the number of operationally 
available warheads could be reduced to below 200, 
compared to the previous announced maximum 
of 300.40 While the figure of 300 warheads was a 
substantial reduction compared to the peak of around 
500 in the 1970s and early 1980s,41 the total number 
of Trident warheads produced may have been lower 
than originally planned due to production difficulties 
during the warhead’s initial run.42

The 1998 SDR also committed the UK to keeping only 
one submarine on patrol at a time and reducing the 
number of warheads per submarine to 48.43 No figure 
was given for the overall stockpile at this time.

In the 2006 White Paper the government announced 
that the number of operationally available warheads 
would be cut by 20% from below 200 to below 160. A 
corresponding 20% cut to the overall warhead stockpile 
was also announced at this time, although no figure 
was given for the full stockpile either before or after 
the cut.44 Using the 2010 figure we can infer that the 
cap for the full stockpile was 281 prior to the cut. This 
may be a nominal figure as the production problems 
could have prevented the stockpile from increasing to 
this size.

The 2010 Strategic Defence and Security Review 
(SDSR) for the first time gave an official figure for the 
stockpile cap of 225 and said it would be reduced to 180 
‘by the mid 2020s’. This timeline would have meant 

the reduction being completed as the stockpile was 
upgraded to the Mk4A warhead. The SDSR also said that 
each Vanguard submarine would carry no more than 40 
warheads and eight operational Trident missiles, and 
the number of operationally available warheads would 
be cut from below 160 to less than 120.45

In January 2015 the MOD said that the reductions 
in operationally available warheads, missiles per 
submarine and warheads per missile had been 
completed.46 Later that year the 2015 SDSR reaffirmed 
the cap of 120 operationally available warheads and 
that the cap on the overall stockpile would reduce 
to 180 by the mid 2020s. The maximum of 8 Trident 
missiles per submarine was restated, and the figure 
of 40 warheads per submarine was also confirmed, 
however on this occasion it was presented as a simple 
total, rather than a maximum. The decision in the 
2021 IR to reverse these reductions is discussed in a 
following section.47

Year pre-1998
(actual)

2006
(actual)

2010
(actual)

2010
(planned)

2015
(actual)

2021
(planned)

Operational 300 200 160 120 120 –

Overall stockpile – 281 225 180 – 260

Figure 2. UK warhead numbers 1998 to 202139
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Low-yield capability

•  The current UK warhead was designed with the 
capability to be detonated with a lower-yield 
explosion than a full detonation, probably using a 
variant of the warhead with a dud secondary.

•  The US W76-2 warhead probably uses the same 
mechanism and is very close in design to the UK’s 
lower-yield variant.

•  The original intent was for UK Trident submarines 
to be able to deliver a range of nuclear strikes, 
using missiles carrying different numbers of 
warheads, some of which could detonate with a 
lower-yield. This practice may have stopped by the 
2010s.

Existence and mechanism
As originally conceived, the UK Trident warhead was 
not restricted to the full 100kt detonation. In 1996 
the government confirmed that the Trident system 
included what it called a ‘sub-strategic capability’.48 
While the existence of this capability was not treated 
as secret at the time, it is a seldom-discussed aspect 
of the warhead, and government documents have 
not mentioned it since the mid-2000s. However, an 
understanding of its role is important for interpreting 
recent changes to UK nuclear doctrine and making 
predictions about future plans.

In 2006 the White Paper that laid the groundwork 
for the replacement of the Vanguard submarine fleet 
elaborated that the warhead provided a lower-yield 
capability.49 The following year a government response 
to the Defence Select Committee described this as ‘an 
ability to employ a reduced yield’ from the warhead.50 
Earlier, in evidence to the committee, Retired 
Commodore Tim Hare, who was the MOD’s director 
of nuclear policy from 1999 to 2002, said that the lower 
yield option didn’t involve ‘a great deal’ in terms of 
configuration.51

The mechanism for the lower-yield option has not 
been made public, but the two most likely possibilities 
are detonating without using tritium to boost the 
primary, or replacing the secondary with an inert, or 
‘dud’, component. If the primary was not boosted, that 
would have a knock-on reduction of the yield from the 
secondary and the fissioning of the radiation case. A 
dud secondary would need to have an identical weight 
distribution as the component it replaced. A warhead 
with the option to detonate without boosting the 
primary could be designed so that the chosen yield 
was selected prior to use, in a similar manner to the US 
B61 family of gravity bombs.52

Delivering the lower-yield using a dud secondary 
would mean that part of the stockpile would need 
to be adapted for this purpose and carried on each 
submarine in addition to its complement of full-
yield warheads. However, it might be a more reliable 
approach and would represent a more efficient use 
of the available nuclear materials. In theory, any 
thermonuclear warhead could be adapted in this way, 
but there may have been particular aspects of the UK 
Trident warhead design that facilitated this, or allowed 
for easy replacement of the secondary with a dud.

In November 1991 the last British nuclear test at the 
Nevada Test Site, known as Julin Bristol, involved the 
warhead being tested at a lower yield.53 The yield of the 
explosion is said to have been below 20kt.54

While the government have not publicly confirmed the 
retention of a low-yield option on the Mk4A warhead, 
in a 2007 response to the Defence Select committee 
the MOD stated that they would retain the ‘flexibility’ 
of having a low-yield option on the warhead.55 As the 
NWCSP (which includes work on the Mk4A upgrade) 
was in the planning stages at this time,56 it is likely 
that the upgraded warhead retains the capacity to be 
detonated at a lower yield.
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US W76-2
The development of a US low-yield submarine 
warhead was announced in the Trump 
administration’s 2018 Nuclear Posture Review 
(NPR). Within a year of the NPR being published, 
the first W76-2 units were being produced,57 and full 
production was completed in June 2020,58 less than 18 
months after publication. The short production run 
affirms official statements that a small number of 
W76-1 warheads were converted to the W76-2 variant.59 
The short turnaround from concept to deployment 
suggests that the W76-2 did not require any 
significant design and development time and that the 
warhead components did not require any additional 
qualification or certification activities for the changed 
configuration.

The fact that the W76-2 went through a production 
line, and that the US elected to deliver its low-yield 
W76 through a separate warhead variant, suggests 
that converting the warheads to W76-2 involved the 
removal or alteration of existing components. The 
lack of a protracted development phase suggests that 
the US used a warhead configuration that was already 
certified and considered reliable. Taken together, 
the evidence suggests that UK’s low-yield version of 
the Holbrook warhead shares a mechanism with the 
W76-2, most likely involving a dud secondary, and 
confidence in the design is derived from it having been 
successfully detonated in the Julin Bristol test. Sources 
briefing on the W76-2 back up the supposition that the 
warhead has a dud secondary and suggest the yield is 
around 5kt.60 Other sources suggest the yield is 8kt.61

Role of the low-yield capability in UK nuclear 
doctrine
The 1998 Strategic Defence Review claimed that the 
‘credibility of deterrence’ requires the UK to retain the 
capability of a limited nuclear strike ‘that would not 
automatically lead to a full scale nuclear exchange’, and 
that as the country’s sole nuclear system Trident had to 
fulfil this role.62

The Government’s 2006 White Paper again claimed 
that the existence of a low-yield option makes the UK’s 
nuclear forces more ‘credible’ as a deterrent.63 In his 
Defence Select Committee evidence Tim Hare said 
that the sub-strategic doctrine envisages it being used 
as ‘an extra option in the escalatory process’ prior to 
ordering a full nuclear strike.64

The Defence Secretary in 2006, Des Browne, told 
the select committee that a decision had been taken 
to cease using the term ‘sub-strategic’, but said it 
had previously referred to ‘a limited use’ of the UK’s 
nuclear weapons.65 The MOD’s response to the Select 
Committee said that retaining a low yield capability 
made the UK ‘more credible against the range of 
nuclear threats’ the UK might face.66

Both Browne67 and Hare emphasised that a low-yield 
Trident strike would not be used to achieve military 
objectives, with Hare differentiating this from a 
‘tactical’ usage and elaborating that the purpose was to 
demonstrate the willingness to employ a full nuclear 
strike against adversaries. The 2006 White Paper 
stated that it was specifically intended to deter smaller 
nuclear threats.68

From the language at the time it would appear that 
UK nuclear strike options covered a range of attack 
sizes from a single low-yield warhead, through a small 
number of warheads at their full yield, to a full strike. 
Some of the options in between these extremes would 
have involved missiles carrying different numbers 
of warheads. This interpretation has been indirectly 
confirmed by Michael Quinlan, Permanent Secretary 
at the MOD from 1988 to 1992,69 and government 
answers to questions in the House of Lords in 1996 
confirm that at the time lower-yield and full-yield 
warheads were carried on separate missiles.70

The repeated references to ‘credibility’ invoke a 
hypothetical situation where an adversary might 
doubt the UK’s willingness to order a full nuclear strike 
in response to a non-nuclear attack or a low-yield 
nuclear use. To prevent this, it was deemed necessary 
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for ‘credibility’ that the UK be able to mount a range 
of nuclear responses using different numbers of 
warheads and/or the low yield option on the warhead 
to carry out a demonstrative nuclear strike on a scale 
that would be deemed appropriate.

Recently archival research has confirmed both the 
practice of missiles carrying different warhead loads 
and that the lower-yield capability was delivered by 
a separate warhead variant. The revelation that the 
lower-yield warheads required less highly enriched 
uranium supports the interpretation that they 
incorporated a dud secondary.71

The official limit of eight operational missiles and 
40 warheads per submarine, published in the 2010 
and 2015 SDSRs, would have allowed little margin for 
submarines to patrol with missiles carrying a range 
of warhead loads. The official silence on the lower-

yield capability may indicate the practice had been 
discontinued by the 2010s, or it may be a consequence 
of the decision under Browne to cease using the term 
sub-strategic.

The apparent speed at which part of the US W76 
stockpile was converted to the W76-2 variant suggests 
that the UK could similarly convert part of its 
warhead stockpile between lower-yield and full-yield 
configurations with relative ease. A recent statement 
that none of the UK’s weapons ‘are designed for 
tactical use during conflict’72 does not rule out some 
of the stockpile being converted for use with a lower 
yield or the capability having been retained, given 
the previous insistence that the capability was not 
intended for tactical use. The current status of the 
low-yield capability is discussed in the ‘Reason for the 
warhead stockpile increase’ section below.73

HMS Victorious near Faslane.
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US Interoperable Warheads and the 3+2 
plan

•  Between 2010 and 2018 the long term plan of the 
NNSA was to rationalise its stockpile from 12 
warhead designs to just 5.

•  Components from the 3 planned interoperable 
ballistic missile warheads would have been 
designed to be used in various other warhead 
designs.

The W93 programme arose directly from the previous 
US 3+2 plan, which aimed to rationalise the US nuclear 
weapon stockpile from 12 different types of weapon 
to five.74 In US Navy budget requests the project for 
designing the W93 warhead and its Mk7 aeroshell 
was previously known as the Interoperable Warhead 
project,75 which was to be the first warhead built under 
the National Nuclear Security Administration’s (NNSA) 
3+2 strategy.

The 3+2 strategy arose from the Obama 
Administration’s 2010 Nuclear Posture Review 
and National Security Strategy. Under it, warhead 
programmes that were already well advanced, such 
as the W76-1 and W88-Alt 370 upgrades, would 
continue as originally conceived.76 However, when 
other warheads or nuclear bombs in the stockpile 
came towards the end of their service lives, instead of a 
new life-extension programme, they would have been 
replaced by one of the five designs.77

The intention was to produce three interoperable 
ballistic missile warhead designs that could all be 
fielded both on Trident missiles and silo-based 
Minuteman II missiles, as well as one air-delivered 
nuclear gravity bomb and one air-launched nuclear 
cruise missile.78 Figure 3 shows the intended changes. 
The B61-12 life extension programme (LEP), while 
pre-dating the strategy, was intended to be the gravity 
bomb warhead, and the next priority for the strategy 
was to build the first interoperable ballistic missile 

warhead, the IW1. While the 3+2 strategy did not 
intend the three ballistic missile warheads to be direct 
replacements of the five existing designs, IW1 was 
intended to replace both the W88 Trident warhead and 
the W78 Minuteman warhead.79

The IW1 warhead would have consisted of a nuclear 
explosives package (NEP) that could be carried in both 
the Mk5 re-entry body currently used by the W88 
warhead and the Mk21 re-entry vehicle currently 
used by the W87 ICBM warhead.80 Many of the IW1 
components would have been designed to be easily 
incorporated into other 3+2 warhead designs,81 in order 
to minimise costs and simplify future manufacturing 
and maintenance work.

The IW1 was authorised by the US Nuclear Weapons 
Council in June 2012 and progress was accelerated in 
Fiscal Year(FY)82 2013 so that the programme could 
focus on a preferred design concept from an early 
stage. It was decided to use a primary core, or ‘pit’, 
similar to the one used in the W87, but the programme 
timetable was then delayed for budgetary reasons 
and to allow the NNSA to focus on the W80-4 cruise 
missile warhead. Under the revised timetable the IW1 
First Production Unit would have been produced in 
FY 2030.83 The steps which led instead to the W93 
programme are discussed in detail below.84



19

Figure 3. US nuclear weapon stockpile plans: Fiscal Year 2015 vs 3+2 plan85 
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2. Current developments

This part of the report discusses current and recent 
developments related to the US W93 and the UK 
Replacement Warhead project. The early sections 
relate to programmes in the US that provide important 
context for the UK’s Replacement Warhead: the W93 
and Mk7 aeroshell programmes and the justifications 
for them. The following sections relate directly to the 
UK. The NWCSP has put in place the infrastructure 
that will be used to build the UK Replacement 
Warhead. The Replacement Warhead Programme 
section draws on the previous sections and sets out 
what is currently known about the programme.

W93 Warhead and other US developments

•  The W93 will be a new warhead design, but will 
be based on components that were previously live 
tested

•  The UK is a participant in the US W93 and Mk7. 
programmes and probably has input into the 
design but no decision-making power.

•  After a period identifying possible design 
concepts, in FY 2022 the two programmes 
progressed towards reviewing and refining these 
concepts in order to select a single chosen design.

W93 and Mk7 Programmes
The proposed W93 programme was revealed in the 
Trump administration’s NNSA budget request for FY 
2021. After the budget was published the Pentagon 
briefed that W93 will be a new warhead design. It will 
include new conventional components and additional 
safety features, but will be based on existing designs 
and components that are already in the stockpile. As an 
example of the kind of changes that might take place, 
it was suggested that the position of the secondary and 
primary within the warhead might be swapped.86

The W93 NNSA budget request for FY 2021, which was 
approved by Congress,87 asked for funds to begin Phase 
1 of the NNSA-DOD Phase 1-7 weapons acquisition 

process, the Concept and Assessment Refinement 
Stage. During this initial phase a range of potential 
warhead designs are evaluated against various 
desired attributes, characteristics and constraints.88 
During FY2021 the respective design spaces for the 
nuclear and non-nuclear parts of the warhead were 
identified.89

The FY 2022 NNSA budget request anticipated the W93 
transitioning into Phase 2 during FY 2022, following 
approval from the Nuclear Weapons Council.90 During 
Phase 2 the warhead concepts identified during Phase 
1 will be reviewed and developed into a series of design 
options that will eventually be winnowed down to a 
single proposed design. Phase 2 is planned to continue 
during FY 2023,91 during which work will take place to 
down-select the nuclear explosive package. Part of this 
work will involve a system level assessment of possible 
primary designs.92

Once a single design has been selected the programme 
will proceed to Phase 2A: Design Definition and Cost 
Study,93 possibly in FY 2025 or 2026.94 Coordination 
with the UK Replacement Warhead Programme is an 
integral part of the project,95 and the UK will likely 
have some input into the W93 project but no decision-
making authority. The remaining stages of the 
weapons acquisition process can be seen in Figure 4. 
A similar 6.x process is used in life extension projects 
such as the W76-1 LEP.96

The Mk 7 re-entry body which will house the W93 has 
a separate budget, which falls under the US Navy’s 
budget request. The Mk7 and W93 programmes are 
run as separate, but closely related, projects with 
synchronised timetables. The W93 Phase 1 concepts 
will inform the design requirements for the Mk7 re-
entry body97 and the two will be designed in parallel, 
as each will need to take into account aspects of 
the other. The Mk7 design will be predicated on a 
specific warhead mass and weight distribution, but its 
dimensions and shape will also circumscribe those of 
the warhead.
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Navy budget requests for the Mk7/W93 programme 
in FY 2021 include the commencement of a trade 
study for aeroshell design options and development 
of material for the aeroshell thermal protection 
system, including analysis and modelling potential 
materials for vulnerabilities, accuracy, reliability and 
performance in flight. FY 2022 plans include initial 
data analysis for fire control software support for 
the W93 and the early stages of developing material 
for the aeroshell, including ground testing. It is 
anticipated that aeroshell development will include a 
mock flight experiment once the programme moves 
into Phase 3.98 The Mk7 design will involve a new 
Arming, Fusing, and Firing (AF&F) subsystem and 
Release Assembly.99 Annexe A includes further detail 
on the planned outputs from the two programmes 
during these years.

The 2022 NNSA Stockpile Stewardship and 
Management Plan provides a ‘planning estimate’ cost 
of between $13.4bn and $15.5bn for the W93. This was 
said to be ‘based on preliminary assumptions for the… 
design, with increased uncertainty’, and is expected to 
be revised in the future.100

Since 2016 the US and UK have been working together 
on new warhead technology as part of the Joint 
Technology Demonstrator (JTD) project. Although the 
JTD works on technology that is not tied to a specific 
new warhead design its short-term focus means that 
many of the technologies it develops will be utilised in 
the W93 and UK Replacement Warhead.

Workstream 2 of the JTD is focussed on a reference 
warhead design based on the Mk21 aeroshell, which 
houses the W87 warhead. Workstream 1 was until 
recently focussed on a reference design based on the 
Mk5 aeroshell that houses the W88 warhead, but has 
recently transitioned away from that and its current 
reference design is probably based on the expected 
characteristics of the Mk7 aeroshell.

Figure 4. NNSA-DOD weapons acquisition 
process101
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The JTD has investigated advanced manufacturing 
technologies and worked on enhanced surety. Surety 
in nuclear weapons design refers to measures that are 
intended to prevent the weapon being used without 
authorisation, while ensuring it is as reliable as 
possible at the time of authorised use and maximising 
safety at all other times. Surety technologies can be 
an internal design feature of the warhead, something 
outside the warhead itself, or a mix of the two.102 
Outside the JTD the UK and US have carried out 
research on system survivability. More detail on the 
JTD and other joint research can be found in Annexe B.

Instead of replacing the Trident D5 missile the US 
now plans a second life-extension programme for 
the missile, known as the D5LE2. The programme is 
intended to at least match the current missile accuracy 
and range while being more able to counter and 
survive missile defence systems. More detail on the 
D5LE2 can be found in Annexe C.

Justification
In December 2020 an unpublished section of a joint 
Pentagon and Department of Energy (DOE) memo, 
listing justifications for the W93 programme, was 
leaked to the Guardian newspaper.103 The memo listed 
three overall factors and five more specific reasons 
for the decision, many of which also appear in public 
statements by US officials.104

The three overall factors were:
•  Changes in the ‘threat environment’, particularly 

improvements to defences in countries the US 
considers as adversaries.

•  The age and makeup of the US submarine-launched 
warhead stockpile.

•  The move to a smaller nuclear-armed submarine 
fleet with fewer missile tubes when the planned new 
Columbia-class SSBN comes into service.

The five reasons given were:
1.  To better meet the operational requirements of 

US Strategic Command. This was said to have two 
elements:

 •  According to the memo the stock of W88 
warheads will be reduced by the W88 Alt 370 
programme and surveillance activities and the 
resulting warhead mix will not give sufficient 
confidence that the warheads could destroy all 
the targets in US war plans.

 •  The W93’s lighter weight would allow a Trident 
missile strike from a greater distance, and over a 
greater spread of targets, increasing submarine 
patrol areas at a time when submarine detection 
capabilities are improving.

2.  To support the UK’s Replacement Warhead 
Programme.

3.  To mitigate the risk from delays to life extension 
or replacement programmes for either the W76 or 
W88, which are said to be reaching the end of their 
service lives ‘at nearly the same time’ during the 
‘2030s–2040s’.

4.  For the W93 to act as a technical hedge for the 
sea-leg of the US nuclear triad, an additional design 
that would be unaffected if a serious technical issue 
were discovered in one of the other two designs, 
particularly the W76.

5.  To revitalise the US nuclear industrial base, 
particularly in aeroshell development.105

While the purpose of the memo is evidently to make 
the case for the decision, and it should not be taken 
entirely at face value, its contents do give some insight 
into the possible reasoning behind the decision. The 
approach of the 2018 Nuclear Posture Review is clearly 
evident in several of its reasons. An analysis of these 
justifications and, the rationale behind the W93 project 
and its role in the US warhead stockpile can be found 
below.106 Alongside the available information about the 
W93 and related programmes, this then informs an 
analysis of the likely characteristics of the W93.



23

Nuclear Warhead Capability Sustainment 
Programme

•  The NWCSP put in place the infrastructure 
necessary for delivering the Replacement Warhead 
Programme and included the Replacement Mk4A 
upgrade to the UK Trident warhead.

•  Several projects within the NWCSP related 
directly to the technologies used to develop 
nuclear warheads without nuclear explosive 
testing.

•  Delays and cost overruns have affected some of 
these projects and at least one is likely to have part 
of its cost included in the Replacement Warhead 
Programme.

The Mk4A warhead programme, as discussed above,107 
was part of the larger NWCSP. Announced in 2005,108 
the NWCSP was intended to sustain the UK’s ability to 
produce nuclear weapons in the long term. Aside from 
delivering the Mk4A warhead upgrade, the NWCSP’s 
main objectives have been to build the facilities needed 
for the Replacement Warhead Programme, and to 
develop and retain the skills and capability necessary 
for the continued production of nuclear weapons.109

The official start date of the NWCSP was in April 
2008 and it was due to run until April 2025. As well 
as the full running costs for the Atomic Weapons 
Establishment (AWE) over that time, the programme 
included numerous infrastructure projects including 
new facilities for manufacturing high explosives, 
conventional manufacturing and chemical 
processing.110 The total cost of the NWCSP was 
projected to be just below £20bn.111

Several of the infrastructure projects relate directly to 
hydrodynamics, high energy laser experimentation, 
and computer modelling, the three techniques that 

have been used for nuclear weapon development in 
place of live nuclear explosive testing and will be used 
to design the Replacement Warhead.

AWE’s Orion laser facility became operational in 
April 2013. The facility combines 10 long-pulse laser 
beams and two petawatt short-pulse beams, creating 
conditions of up to 10 million degrees centigrade. 
Orion was designed to complement the research 
programme at the US National Ignition Facility.112 
Figure 5 shows a diagram published in 2002 
illustrating the range of conditions that different 
experiments and facilities can simulate.

The ‘Orchard’ computing facility at AWE, constructed 
under the NWCSP, will likely house the latest 
supercomputer purchase: a seven petaflop113 Cray 
Shasta supercomputer, which will be named ‘Vulcan’. 
The acquisition of Vulcan was announced in December 
2019, and it was planned to go into general production 
by the end of 2020.114 At present it has not appeared 
on the most recent rankings of the most powerful 
computers in the world, but with theoretical peak 
performance of 7.42 Petaflops it will be nearly twice 
as fast as AWE’s Damson supercomputer, which was 
built in 2017, and is currently considered to be the 156th 
most powerful computer in the world.115

In November 2010 the hydrodynamic facility planned 
under the NWCSP was cancelled in favour of a joint 
French-UK facility at Valduc in France, known as 
Epure. The joint project, known as Teutates, is late and 
over budget, although the MOD claims it is still able 
to be completed on time.116 The UK Government will 
not release information on the cost of the programme 
and its final in-service date, saying that to do so would 
harm relations with France.117 The facility appears to 
currently be operational, but only able to capture data 
in two dimensions until the third axis for the facility is 
built.118 It is not clear whether this reduced capability 
will have any implications for the UK’s Replacement 
Warhead timetable.
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Teutates is not the only project under the NWCSP to 
have run into problems. The Mensa warhead assembly 
and disassembly facility at AWE Burghfield was until 
recently seven years behind schedule and expected 
to cost £1.8bn, nearly 2.5 times its original budget.120 
However in February 2022 the Government admitted 
that the completion date for Mensa had moved from 
2023 to 2024 and the project is now expected to cost 
just under £2bn.121

Work on the Pegasus enriched uranium facility, also 
considerably delayed and over budget, was paused 
for several years. The official rationale for this was to 
re-evaluate options for the project, but it is likely that 
a desire to limit short-term costs was a major factor. 
The government announced in March 2021 that work 
on the project was re-starting, with work on the store 

part of the project to commence immediately with the 
aim of having the manufacturing facility able to begin 
production in 2030.122

The total cost of the project is expected to be higher 
than the approved £634m budget. No official estimate 
of the full cost of the project has been made public. 
The government plan to spend part of the remaining 
budget on building the store and assessing the cost 
of completing the manufacturing facility. The cost 
of this second stage of the Pegasus project is likely 
to be included in the budget of the Replacement 
Warhead Programme, which will probably also include 
additional infrastructure projects.123

As this report was being prepared for publication, 
the Government published its annual release of data 
on its major projects portfolio. The NWCSP does not 

Figure 5. Conditions created in a nuclear warhead119
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appear on the list, but Mensa, Pegasus and Teutates 
were included as separate projects, with all project 
details redacted. 124 This suggests that the NWCSP, if 
it still exists as a distinct government project, is not 
large enough to meet the threshold for being included 
in the Major Projects Portfolio. Whatever the current 
status of the NWCSP and its subsidiary projects, 
the cost overruns and delays that have dogged it 
raise questions about the ability of the UK’s nuclear 
enterprise to deliver the Replacement Warhead 
Programme on time and to budget, particularly any 
infrastructure projects that might be included.

UK Replacement Warhead Programme

•  The UK Replacement Warhead Programme is at a 
similar stage of development to the W93 and will 
currently be refining warhead design options.

•  There is no official budget and timetable for the 
warhead, but it is likely to come into service in the 
late 2030s or early 2040s. Using the US planning 
estimate for the W93 we can estimate a ballpark cost 
for the warhead of between £10.9bn and £12.6bn.

Preparatory work
The government has made few details public since 
the February 2020 announcement of the Replacement 
Warhead Programme. In response to parliamentary 
questions the decision was presented as having been 
taken by the government as a collective under the 
leadership of the Prime Minister.125 The government 
was said to have spent £116m on planning the warhead 
replacement to the end of financial year 2018-19, and 
£98m in financial years 2019-20 and 2020-21, which 
was referred to as the ‘Replacement Warhead readiness 
phase’.126

This ‘readiness phase’ was not publicly announced in 
the government’s annual ‘Future Nuclear Deterrent’ 
updates to parliament, but during that time the 
language about warhead replacement activities was 
changed from the previous references to ‘developing 

replacement options’127 to ‘refin[ing] options 
and technical solutions’ in December 2018128 and 
‘develop[ing] the evidence to support a government 
decision’ in December 2019.129 Project data released 
in July 2018 listed one of the aims of the NWCSP as 
providing evidence for the warhead decision.130 This 
work will have built on earlier studies that were carried 
out from 2008 onwards.131 Annexe A, which details the 
outputs of the W93 and related programmes, gives an 
idea of the types of documents which will be being 
produced internally since the decision to go ahead 
with the warhead.

The timing of the announcement fits within the 
timescale that had been long predicted by the 
government,132 although in 2018 the update alluded to 
the timetable being dependent on US plans following 
the NPR earlier that year.133 The most likely chain of 
events is that part way through 2019 US plans arising 
from the NPR and the Navy Feasibility Study134 were 
sufficiently certain for the UK to bring the warhead 
replacement project to the readiness phase, and the 
formal decision to go ahead was scheduled to be 
taken after the announcement of the December 2019 
election.

Cost and timescale
Although the Replacement Warhead Project will likely 
use a separate programme management system from 
NNSA-DOD Phase 1-7 weapons acquisition process,135 
the development stages it will pass through will be 
broadly similar.136 As discussed below,137 the warhead 
is likely to closely follow the design of the W93, but 
as a bare minimum it will need to fit within the Mk7 
aeroshell and have an identical weight distribution to 
the W93. Due to its dependencies on both aeroshell 
and weapon design choices,138 and in order to feed 
into the US design processes, the Replacement 
Warhead Programme will need to follow the Mk7/W93 
timetable until the design and specifications for the 
aeroshell are agreed.
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In June 2021 the MoDs’ Director General Nuclear 
commented that the project had to do a lot of work to 
‘get through those designs’.139 This confirms that the 
project was in a stage analogous to the US Concept 
Assessment phase and had yet to move into something 
akin to the Feasibility Study and Design Options 
phase.

The government says it is too early to provide cost 
estimates for the project,140 but the Strategic Outline 
Case was approved by the Cabinet Office’s Major 
Projects Review Group in September 2021.141 It was not 
included into the Government’s Major Projects data 
release in July 2022.142 This suggests that funding has 
only been released for the early stages of the project 
and the currently approved budget for the project is 
not large enough to meet the threshold for including 
in the Major Projects Portfolio. If so, an official budget 
estimate is unlikely to be made public until after a 
warhead design is selected. The current $13.4bn to 
$15.5bn planning estimate for the W93 is equivalent to 
between £10.9bn and £12.6bn. Given the uncertainties 
in the original US figures and the potential for costs 
differing between the two countries this should be 
regarded as a ballpark figure, rather than an accurate 
estimate. If infrastructure work is included within the 
UK warhead project, the final cost could be higher.

The government refused to give information about the 
timeline of the project in response to a parliamentary 
question, citing national security.143 However, the 
likely timescale of the project can be inferred from 
information already in the public domain. The US 
W76-1 was said to extend the service life of the W76 
to 60 years,144 meaning that the earliest manufactured 
units will expire in the late 2030s. The UK’s warheads 
were manufactured later, but may have a shorter 
service life than the W76 due to the ageing of US-made 
components.145 The 2016 update to parliament said that 
the replacement warhead would not be needed ‘until 
at least the late 2030s, possibly later’146 Given that the 
decision to proceed with the replacement programme 
was broadly in line with the timetable envisaged in 
2016, it would seem that the Replacement Warhead is 

intended to come into service some time in the late 
2030s or early 2040s. This also aligns with the estimate 
in the 2011 Trident Alternatives Review of a 17 year 
turnaround for a new warhead.147

The production of the warhead is likely to be spread 
out over a relatively long period of time. Conversion of 
the stockpile to Mk4A started before 2016148 and may 
last nearly a decade.149 Given the issues caused by long 
fallow periods in the nuclear enterprise,150 it seems 
likely this practice of extending production runs in 
order to minimise the downtime between warhead 
production and upgrade cycles will continue.

Renationalisation of AWE
In September 2020 the government announced that 
AWE, previously operated as a government owned, 
commercially operated enterprise, was being brought 
back into public ownership. This was achieved by 
making the MOD the sole shareholder of AWE Plc, the 
company that owns the AWE sites.

NIS understands that the change was in part a 
consequence of the poor regulatory and programme 
delivery performance of the Lockheed Martin-Serco-
Jacobs Engineering consortium who previously held 
the contract, and the poor value for money that the 
contract represented for the government. However, 
the desire to exercise greater control over AWE as 
the warhead project commenced was clearly also a 
major factor.151 AWE will be run as an arms-length 
body of the MOD. There have been some changes at 
board level, but much of the senior leadership team, 
including the chief executive Alison Atkinson who was 
appointed in May 2020, remain in post.152 This suggests 
that the decision to renationalise was motivated by 
concerns about accountability and cost rather than 
dissatisfaction with management at the sites.
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3. US and UK nuclear policy 
changes

This part of the report deals with the policy 
environment surrounding the decisions to develop 
the W93 and the UK Replacement Warhead. The first 
section looks at the US 2018 Nuclear Posture Review 
(NPR), which provided the policy environment that 
led to the W93 decision and informed much of the 
thinking that underlies its justification. The second 
section looks at the UK’s 2021 IR. Although the IR came 
out a year after the announcement of the Replacement 
Warhead Programme, the two appear to be part of 
a single process of policy development. Due to the 
limited information we have about the two warhead 
programmes, the policy documents of the two states 
provide important contextual information that enable 
greater understanding of the reasoning and purpose 
behind the decision. This information will be drawn 
out in part 4 of the report.

The 2018 US Nuclear Posture Review

•  The 2018 NPR increased the role of nuclear 
weapons to deal with a greater range of threats 
than had been the case previously.

•  The concept of hedging in the NPR is used to 
justify additional layers of redundancy in the US 
nuclear stockpile.

The Trump administration’s 2018 Nuclear Posture 
Review (NPR) enlarged the role of nuclear weapons in 
US doctrine to include the deterrence of non-nuclear 
threats, including ‘chemical, biological, cyber, and 
large-scale conventional aggression’.153 It stated there 
was ‘no ‘one size fits all’ for deterrence’, meaning 
‘a tailored and flexible approach’ was needed to 
‘effectively deter across a spectrum of adversaries, 
threats and contexts.’154 In practice this was said to 
require an increasing ‘diversity and flexibility of 
platforms, weapons and modes of operations’.155

The review claimed that in order to counteract a 
supposed Russian ‘escalate to de-escalate’ strategy it 
was necessary to increase the ‘flexibility and range’ 

of ‘credible’ US nuclear strike options. To this end 
it announced a new low-yield submarine-launched 
nuclear warhead, later revealed to be the W76-2. Over 
the longer-term the NPR also pledged to develop a new 
nuclear-armed sea-launched cruise missile.156

Claims about a Russian ‘escalate to de-escalate’ 
strategy are a long-standing feature of debate in US 
nuclear policy circles. The Russian government has 
publicly rejected the claim and analysts are divided 
about whether such a strategy exists in Russian 
nuclear doctrine.157

Hedging is a major concept in the NPR. Nuclear 
weapons are said to provide a hedge against four 
categories of risk: geopolitical (the emergence of new 
adversaries, or of new capabilities or behaviour from 
existing adversaries), technological (both technological 
failure in US nuclear capabilities, or the technological 
developments of adversaries), operational (ranging 
from mistakes made by US forces to US intelligence 
failures), and programmatic (meaning issues within 
the US nuclear weapons programme, such as 
delays, ageing warheads or an inability to produce 
components).158 The NPR envisages nuclear weapons 
both reducing the risk of these issues occurring and 
minimising the impact if they do occur, and says that 
decisions about US nuclear forces and infrastructure 
will be guided by this hedging strategy.159

This expansive conception of hedging found in the 
2018 NPR goes beyond how the term has been used in 
the past. Introduced in the 1994 NPR under the Clinton 
administration, the application of the term changed 
in both the 2002 Bush administration and the 2010 
Obama administration NPRs, but of the four categories 
of risk in the 2018 NPR it was applied only to some 
aspects of geopolitical and technological risk.160 As can 
be seen from the joint Pentagon and DOE memo, this 
concept of hedging is used to justify additional layers 
of redundancy within the US nuclear stockpile. The 
memo justifies the W93 as an additional hedge within 
the submarine leg of the triad, should a problem arise 
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in one of the SLBM warheads, whereas in the 1994 
conception, the three legs of the triad are considered 
hedges against failures in one of the other legs.

The Biden administration’s 2022 NPR
At the time of writing the Biden administration’s 
NPR has been released to the US Congress but an 
unclassified version has not yet been published. Initial 
expectations that the NPR would make significant 
changes to US nuclear posture were dampened after 
the abrupt removal, two months into its work, of 
Deputy Assistant Secretary of Defense for Nuclear 
and Missile Defense Leonor Tomero, who had initially 
been in charge of the review.161 A fact sheet released 
by the US Department of Defense confirms that the 
NPR does not follow through with Biden’s campaign 
promise to define US nuclear weapons as having a 
sole purpose of deterring a nuclear attack on the US 
or its allies; the phrase used instead is ‘fundamental 
purpose’, leaving open the possibility of them serving 
other purposes.162

Budget documents for FY 2023 show that the Biden 
administration had decided to scrap the sea-launched 
cruise missile promised in the 2018 NPR. Press 
reports confirmed that this decision was mandated 
by the forthcoming NPR.163 It appears that neither 
the W76-2 nor the W93 will be cancelled by the Biden 
administration. It remains to be seen whether any 
policy changes in the NPR will impact upon the design 
choices for the W93.

The UK’s 2021 Integrated Review

•  The IR increased the UK’s stockpile cap to 260 
warheads and withheld other information about 
the UK’s nuclear posture that had previously been 
disclosed.

•  The IR also enlarged the qualification to the UK’s 
negative security assurance.

In March 2021 the UK released its Integrated Review 
of Security, Defence, Development and Foreign Policy, 
entitled ‘Global Britain in a competitive age’. The IR 
was an attempt to avoid the problems of earlier similar 
reviews, which set out the UK’s military priorities 
without reference to the Treasury’s willingness to 
fund the required spending. The IR was intended to 
incorporate the work of the Foreign, Commonwealth 
and Development Office and to be conducted with 
sufficient Treasury input to ensure that its plans 
would be fully funded.

The most significant change to the UK’s nuclear 
posture in the IR was a reversal of a decades-long 
trend of reductions in the UK nuclear stockpile. The 
planned reduction of the stockpile ceiling to 180 by 
the mid 2020s164 was said to be no longer possible due 
to the ‘evolving security environment, including the 
developing range of technological and doctrinal threats’. 
Instead the stockpile ceiling was increased to 260.

The size of the UK’s nuclear arsenal is said to be 
determined by ‘maintaining the minimum destructive 
power needed to guarantee that the UK’s nuclear 
deterrent remains credible and effective against the 
full range of state nuclear threats from any direction’ 
and ‘the capability required to impose costs on an 
adversary that would far outweigh the benefits they 
could hope to achieve should they threaten our, or our 
Allies’, security.’165

Alongside the increase to the overall stockpile, the 
review reversed the policy of providing information 
about numbers of operational warheads and the 
number of deployed warheads and submarines. This 
was presented as an extension of a ‘long-standing 
policy of deliberate ambiguity’, maintaining that this 
ambiguity ‘complicates the calculations of potential 
aggressors, reduces the risk of deliberate nuclear 
use by those seeking a first-strike advantage, and 
contributes to strategic stability.’166
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Figure 6. Changing threat characterisation and negative security assurances from strategic reviews 
2010–2021

2010 2015 2021

No state currently has both the intent 
and the capability to threaten the 
independence or integrity of the UK.

But we cannot dismiss the possibility 
that a major direct nuclear threat to 
the UK might re-emerge…

… the UK will not use or threaten 
to use nuclear weapons against 
non-nuclear weapon states parties 
to the NPT. In giving this assurance, 
we emphasise the need for universal 
adherence to and compliance 
with the NPT, and note that this 
assurance would not apply to any 
state in material breach of those non-
proliferation obligations.

We also note that while there is 
currently no direct threat to the 
UK or its vital interests from states 
developing capabilities in other 
weapons of mass destruction, for 
example chemical and biological, 
we reserve the right to review 
this assurance if the future threat, 
development and proliferation of 
these weapons make it necessary.

Other states continue to have 
nuclear arsenals and there is 
a continuing risk of further 
proliferation of nuclear weapons.

There is a risk that states might use 
their nuclear capability to threaten 
us, try to constrain our decision 
making in a crisis or sponsor nuclear 
terrorism. Recent changes in the 
international security context 
remind us that we cannot relax our 
guard. We cannot rule out further 
shifts which would put us, or our 
NATO Allies, under grave threat…

The UK will not use, or threaten to 
use, nuclear weapons against any 
Non-Nuclear Weapons State party to 
the Treaty on the Non-Proliferation 
of Nuclear Weapons (NPT). This 
assurance does not apply to any state 
in material breach of those non-
proliferation obligations.

While there is currently no direct 
threat to the UK or its vital interests 
from states developing weapons of 
mass destruction, such as chemical 
and biological capabilities, we 
reserve the right to review this 
assurance if the future threat, 
development or proliferation of 
these weapons make it necessary.

We have previously identified risks 
to the UK from major nuclear armed 
states, emerging nuclear states, and 
state-sponsored nuclear terrorism.

Those risks have not gone away. 
Some states are now significantly 
increasing and diversifying their 
nuclear arsenals. They are investing 
in novel nuclear technologies and 
developing new ‘warfighting’ nuclear 
systems which they are integrating 
into their military strategies and 
doctrines and into their political 
rhetoric to seek to coerce others…

The UK will not use, or threaten to 
use, nuclear weapons against any 
non-nuclear weapon state party to 
the Treaty on the Non-Proliferation 
of Nuclear Weapons 1968 (NPT). This 
assurance does not apply to any state 
in material breach of those non-
proliferation obligations.

However, we reserve the right 
to review this assurance if the 
future threat of weapons of mass 
destruction, such as chemical and 
biological capabilities, or emerging 
technologies that could have a 
comparable impact, makes it 
necessary.
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The IR says that other nuclear-armed states are 
developing new capabilities in order to coerce other 
states. The review also enlarged the qualification to 
the UK’s long-standing negative security assurance 
that it would not use or threaten to use nuclear 
weapons against a non-nuclear NPT state that was 
fulfilling its obligations, broadening the reservation 
to also cover ‘emerging technologies that could have a 
comparable impact’ to WMDs.167 An assertion from the 
wording in previous reviews that ‘there is currently 
no direct threat to the UK or its vital interests’ from 
states developing WMDs168 has also been removed. 
The changing language in the characterisation of 
geopolitical risk and the UK’s negative security 
assurance from the 2010 and 2015 SDSRs to the IR can 
be seen in Figure 6.

The other element of the UK’s declaratory policy, 
the statement that the UK would only use nuclear 
weapons in ‘extreme circumstances of self-defence’ 
was retained in the IR.169 This language is a reference 
to the 1996 International Court of Justice’s (ICJ) 
advisory opinion. The opinion was not able to 
definitively conclude whether threatening or using 
nuclear weapons would be legal or illegal ‘in an 

extreme circumstance of self-defence, in which the 
very survival of a State would be at stake’.170 Despite a 
statement by the President of the Court that this part 
of the ruling ‘cannot in any manner be interpreted 
as having opened the door to the recognition of the 
legality of the threat and use of nuclear weapons’,171 
nuclear-armed states have incorporated this wording 
into their security doctrines, suggesting that they 
believe it legitimises their continued possession of 
nuclear weapons.

The IR confirms that the UK’s nuclear weapons 
continue to be assigned to NATO, as they have been 
since the 1962 Nassau agreement,172 but the precise role 
they play in NATO’s joint nuclear war plan remains 
unknown.173

An assessment of the UK’s nuclear policy under the IR 
and the implications for the Replacement Warhead can 
be found in the following section.

Citadel Gate and part of the Waste Management Complex at AWE Aldermaston.
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4. Analysis

This part of the report uses information from the 
previous parts of the report to analyse the policy 
environment that produced the decisions to go ahead 
with the W93 and the UK Replacement Warhead, the 
reasons for those decisions and the inferences that can 
be drawn about the warheads themselves, based on the 
available evidence.

The first sections deal with two key elements of the 
analysis: the tensions on nuclear-armed states that are 
members of the NPT and the factors behind the push 
for recapitalising the nuclear enterprises of the UK and 
US. The following sections deal with policy and the IR, 
its contradictions, the stockpile increase and warhead 
numbers.

The focus then moves to the warheads themselves, 
looking at the purpose, lineage and characteristics of 
the W93, before addressing the likely characteristics 
of the UK Replacement Warhead, and the reasons it 
is likely to be very close in design to the W93. As with 
the previous sections, much of the available technical 
information relates to the US programme, but has 
been leveraged to draw inferences about the UK.

The level of secrecy surrounding nuclear weapons 
in general, and the UK programme in particular, 
means that some of the points made in this part are 
necessarily conjectural, based on the best available 
information, rather than confirmed.

Janus-faced: nuclear-armed states under 
the NPT

•  The NPT-recognised nuclear-weapon states face 
a fundamental tension between their treaty 
obligations and their desire to retain nuclear 
weapons for the foreseeable future.

•  Solutions do exist to address the technical issues 
underlying this tension through other means than 
producing new warheads.

•  The significance of the W93 and Replacement 
Warhead Programme is as a statement of 
intent, signalling a move away from realising 
disarmament commitments.

To understand the decisions to go ahead with the W93 
and the UK Replacement Warhead, it is necessary 
to first understand the fundamental tension in the 
avowed nuclear policies of the five NPT-recognised 
nuclear-weapon states. All are committed both to 
the abandonment of their nuclear weapons in the 
long-term, and to their retention for the foreseeable 
future. Practical and technical considerations mean 
it becomes increasingly difficult to reconcile these 
twin contradictory goals over time. Retaining nuclear 
weapons with a limited service life requires a certain 
amount of remanufacture and refurbishment, 
with some aspects of those processes becoming 
increasingly difficult as the weapons age and 
components wear and become obsolete.

A notable example of these kind of issues in the US 
is the loss of the institutional knowledge of how to 
manufacture a material called Fogbank, which was 
used in several warhead designs including the W76. 
Re-establishing the capacity to produce Fogbank cost 
around $82m174 and delayed the W76-1 programme 
by around two years.175 The US Government 
Accountability Office identified similar issues in the 
production of explosive materials used in around 
100 nuclear weapon components. A further example 
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was the Thatcher government’s decision, at the time 
when a life extension of the Polaris missile was being 
considered, to pay Dupont around £100,000 a month 
in order to retain the capability to manufacture a key 
material. These examples are covered in more detail in 
Annexe D.

This physical infrastructure necessary for 
manufacturing components itself requires periodic 
maintenance. Externally produced parts will become 
unavailable without a constant demand driving 
production. Changing standards around safety and 
other factors may require certain components or 
processes to be changed or replaced. Staff skills that go 
unused for long periods of time will tend to atrophy, 
and staff members themselves may seek alternative 
employment where they can be challenged and break 
new ground. It may also be harder to attract new staff. 
Consequently, and because it is politically easier to 
fund through new initiatives than as a stand-alone 
budget line, the institutional preference within the 
nuclear enterprises in both the US and UK has been for 
these issues to be addressed through the production of 
new nuclear weapons.

The tension between this preference and disarmament 
commitments has doubtless played out within the 
bureaucracies of these states, with the priorities of 
the institutions and agencies tasked with sustaining 
nuclear weapon capabilities running counter to the 
agendas of those who wish to make progress towards 
disarmament commitments. In the US, the most 
transparent of the nuclear-armed states, ongoing 
pressure from within the nuclear weapons programme 
for the manufacture of new weapon designs was 
demonstrated by the emergence of the Reliable 
Replacement Warheads176 and the 3+2 plan.177

With these programmes not progressing beyond 
the design stage, capabilities within the US nuclear 
programme have been sustained through life-
extension and stockpile stewardship work. This 
appears to have been successful. The W76-1 involved 
the NNSA undertaking ‘full-scale design activities’ for 

a weapon system for first time since 1982.178 The W87-1 
replacement is planned to have all new manufactured 
components and a nuclear material manufacturing 
modernisation plan, requiring large multi-year 
investments in component and material capabilities,179 
and was recently described as the ‘pathfinder’ 
programme for ballistic missile upgrades that will 
develop the infrastructure and technological processes 
needed for future programmes.180

If the goal of sustaining capabilities within the US 
and UK nuclear weapons programme is considered 
an absolute necessity, despite the disarmament 
commitments of the two states, there do not appear 
to be any fundamental technical barriers to fulfilling 
that goal through projects such as the JTD, and 
life extension programmes. The same goes for the 
particular requirement cited in the joint Pentagon 
and DOE memo for the W93 programme to sustain 
aeroshell capabilities.181 Given the internal preference 
for sustaining nuclear capabilities through the 
production of new weapon types, sustaining these 
capabilities through other means would require 
substantial political will and determination. 
Nonetheless, the decision to pursue new warheads 
should be seen as primarily political decision, rather 
than a technical one.

In the UK there was a continuity of policy through 
the Blair, Brown, Cameron and May governments of 
reducing the UK’s warhead stockpile as a demonstrable 
act of compliance with disarmament commitments, 
while at the same time substantially funding the 
nuclear enterprise, replacing the submarines, missiles 
and warhead, and building up its capacity to sustain its 
nuclear weapons system into the future.

The contradictions in this position may not have 
been politically sustainable in the long term, but 
the UK Replacement Warhead and the associated 
policy changes in the IR represent a decisive break 
with it. Instead of maintaining capabilities, the UK 
is developing a new weapon, increasing its warhead 
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numbers and broadening the circumstances in which 
it would countenance a role for nuclear weapons in its 
security doctrine.

These changes are in part presentational. In design 
terms, the W93 and UK Replacement Warhead may 
not be any more novel than the previously planned 
IW1 would have been, being based on known and 
tested warhead designs. Similarly, the UK’s decision 
on going ahead with a new warhead builds upon 
groundwork laid over 12 years under the NWCSP. 
However, while the 3+2 warheads would have been 
novel designs, they were presented as a consolidation 
of the existing stockpile, enabling further force 
reductions, and tied into the life extension plans of 
existing warheads, replacing them over a 40-year time 
period.182

What is most significant about the W93 and the UK 
Replacement Warhead is the implicit statement of 
intent. Their presentation as wholesale redesigns 
signals a move away from realising disarmament 
commitments under the NPT, resolving the tensions in 
the UK’s previous policy under Blair, Brown, Cameron 
and May in favour of retrenching and renewing 
its status as a nuclear weapon possessor. In the US 
the W93 is envisaged as the first in a series of new 
warheads.183

At a time when these two related warheads are 
proceeding through the design refinement process, 
this shift and the accompanying policy will have a 
determining effect on the concept of operations for the 
warheads and on the final chosen designs. Decisions 
taken now will have consequences that last for as long 
as the two warhead designs remain in service.

Previous assurances to NPT partners show that the UK 
was well aware that upgrading its nuclear capabilities 
was a provocative move.184 The consequent damage to 
the global arms-control regime may be compounded 
by other nuclear-armed states interpreting the move as 
providing diplomatic license for them to also develop 
new nuclear weapon designs.

UK nuclear policy under the Integrated 
Review

•  The warhead cap increase will allow for an 
increase in the number of deployed nuclear 
weapons without any public scrutiny. This could 
allow an increase of the size of a full nuclear strike 
or of the range of strike options, or both.

•  Several of the positions and claims within the IR 
appear inconsistent or poorly justified, including 
the citing of strategic ambiguity as a justification 
for withholding information about the UK’s 
nuclear posture.

•  Suggestions that the changes in the IR are a 
consequence of the desire to assert British power 
appear to be more credible than the justifications 
provided.

•  The reversal of transparency measures and 
reductions in warhead numbers are breaches of 
commitments made under the NPT, as is the IR’s 
willingness to countenance an increased role for 
nuclear weapons.

The IR was originally planned to be released in 
2020 but had to be delayed due to the Coronavirus 
pandemic. Although the government has not made the 
links explicit, it appears that the Replacement Warhead 
Programme and the changes to nuclear policy in 
the IR were the product of a single decision-making 
process.185 As such, the changes made in the IR are 
an important piece of evidence for the government’s 
intentions in beginning the Replacement Warhead 
programme. The changes to the UK nuclear stockpile, 
to transparency and declaratory posture are also 
significant in their own right.

While the changes to the UK’s declaratory posture in 
the IR do not go as far as those in the NPR, parallels 
have been noted by several observers.186 The IR does 
technically preserve the UK’s negative security 
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assurance that nuclear weapons would not be used 
against a non-nuclear armed NPT member state in 
compliance with their treaty obligations. However, 
the threat from chemical or biological weapons, or 
emerging technologies, that are listed as potentially 
warranting a change to that policy, could materialise 
quickly. As such, the retention of the assurance 
provides only a minimal bulwark against an increased 
role for nuclear weapons in the UK’s security 
policies.187

IR inconsistencies
There are a number of apparent inconsistencies 
and poorly justified claims in the IR’s declaratory 
policy. Chemical or biological weapons, despite being 
inhumane and prohibited under international law,188 
would not necessarily cause harm on the same scale as 
nuclear weapons. The IR does not attempt to explain 
how their threat or use could meet the threshold 
of threatening the survival of a state. Neither is it 
explained how emerging technologies, strikes at the 
lower end of the ‘full range’ of nuclear threats, or 
threats to the security of the UK or its allies could 
meet that threshold, despite the IR suggesting that 
any of these factors might result in it abandoning its 
negative security assurance. The impression given is 
that the IR is paying lip service to the threshold in the 
1996 ICJ ruling,189 but is willing to countenance nuclear 
weapons use in a wider range of scenarios.

Similarly, no explanation is given as to why ambiguity 
and complicating the decision-making of other states 
is believed to contribute more towards strategic 
stability than the alternatives of transparency and 
clarity in order to reduce the possibilities of strategic 
miscalculation. Ambiguity is said to ‘complicate the 
calculations of potential aggressors’ and make it less 
likely that an adversary would employ a nuclear first 
strike,190 as they cannot be certain whether this would 
engender a nuclear response. No attempt is made 
to explain why this is considered more likely than a 
hypothetical adversary instead interpreting the lack 
of clarity as a bluff and following through with their 
planned aggression.

One definite consequence of ambiguity, particularly 
when it is extended to withholding information 
about the UK’s nuclear posture, is that it prevents 
meaningful public debate about that posture and 
nuclear policy more generally and blocks democratic 
accountability and scrutiny. In extending this policy 
of ambiguity to no longer publishing its numbers of 
deployed nuclear weapons, the UK is also breaching it’s 
NPT commitments to transparency about its nuclear 
capabilities.191 This is unacceptable in both diplomatic 
and democratic terms, and the failure to justify the 
change with substantive argument suggests it is 
motivated more by a desire to escape scrutiny than by 
strategic calculation.

Reason for the warhead stockpile increase
A further inconsistency in the IR is the attempt to 
justify the increase in the warhead stockpile in terms 
of the offensive capabilities and intent of other states: 
the ‘developing range of technological and doctrinal 
threats’. The size of the UK’s nuclear arsenal has long 
been dictated by an assessment of the scale of damage 
necessary to deter another state. Historically known 
as the ‘Moscow criterion’, the assessment was based 
on the ability to cause damage on a scale deemed 
unacceptable to the leadership of the then USSR. 
While the precise way this was determined and the 
targets appear to have varied over the years, the basic 
principle seems to have remained fairly consistent.192 
The language in the IR about ‘impos[ing] costs on an 
adversary’ confirms that a similar assessment is still 
central to British nuclear weapons planning.

The scale of another state’s offensive capabilities has no 
bearing on the scale of damage from a nuclear strike 
that it would deem unacceptable. After publication of 
the IR the Secretary of State for Defence, Ben Wallace, 
claimed in an interview that Russian defensive 
capabilities were a motivating factor for the increase. 
An increase in the number of warheads deployed on 
each submarine would give greater confidence that 
a nuclear strike could overwhelm missile defence 
systems, but Wallace gave no justification for the 
omission of this explanation from the IR.193
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While the new warhead will not come into service for 
over a decade, changes in the IR have an immediate 
effect. However, as the cap increase replaced a plan to 
reduce the stockpile over a period of around 15 years, 
the fact it has not been presented as a temporary 
measure suggests it is intended to last beyond the 
service life of the current warhead. Therefore, we can 
be relatively certain that the reduction in transparency 
and the increase of the warhead stockpile cap were 
devised with the current nuclear arsenal in mind, but 
are expected to remain in place when the Replacement 
Warhead comes into service. Observed activity within 
the programme194 indicates that warhead numbers 
have already begun to rise.

The increase in the warhead stockpile will allow the 
number of deployed warheads to increase without 
reducing the proportion of the stockpile held in 
reserve. The decision to no longer release information 
about deployed warheads, missiles and the size 
of the operational warhead stockpile means that 
these increases will not be disclosed to the public 
or parliament and could be implemented with no 
accountability or democratic challenge.

Assuming the operational stockpile is set at 60% of 
the total stockpile size, as was the case between 2006 
and 2010, the increase to 260 warheads would give an 
operational stockpile of 156. If these warheads were 
equally distributed between the three submarines that 
are not undergoing deep maintenance, this would result 
in a warhead load of 52 warheads per submarine, four 
more than the maximum announced in the 1998 SDR.

There appear to be two broad goals that an increase 
could be intended to achieve. A rise in the deployed 
warhead numbers could increase the overall number 
of warheads that would be used in a full strike, in 
order to hold more targets at risk, to target more 
than one country at the same time, to overwhelm 
missile defence systems or to offset some decrease in 
effectiveness of the system.195 Alternatively the rise 
could increase the range of different strike options 
available by fielding missiles carrying different 

numbers of warheads, with some missiles potentially 
carrying a lower-yield variant of the warheads.196 The 
increase could also be intended to achieve both of 
these goals, or be primarily intended as a statement 
of intent197 while fulfilling one or several of the above 
operational objectives.

The statement in the IR that the warhead stockpile 
is still set at the ‘minimum, credible’198 level suggests 
that a substantial increase in the number of targets or 
a desire to target more than one country at a time are 
unlikely to have played a significant role in the change. 
A more likely explanation is that decision-makers 
have taken a different view on what is determined 
to be ‘credible’. This could refer to either increasing 
the numbers of warheads used in a full strike or, as 
was the case with the references to ‘credibility’ in 
the early years of the UK Trident programme and 
the US 2018 NPR, a desire to increase the range of 
strike options. The reference in the IR to remaining 
‘credible and effective against the full range of 
state nuclear threats,’199 and ‘doctrinal threats’ may 
indicate the fielding of missiles carrying a lower-
yield warhead variant in order to counter the claimed 
Russian ‘escalate to de-escalate’ strategy,200 but the two 
possibilities are not mutually exclusive.

Vanessa Nichols, Director General of the Defence 
Nuclear Organisation, confirmed in June 2021 that 
determinations of ‘credibility’ rely substantially on an 
assessment of the perceptions of actors that the UK 
wishes to deter, and that decisions of this nature are 
ultimately taken by the Prime Minister, at that time 
Boris Johnson. While substantial written assessments 
play a role in decision-making in this area, different 
governments will make different judgements about 
‘how close do they want to be to that line’, and ‘[in] 20, 
30 years, where do we pitch our tent?’ Nichols said the 
IR can be seen as the Johnson Government’s statement 
on these questions and that the increase in the stockpile 
ceiling was driven by a desire to ‘create a little bit more 
room’.201 Nichols’ comments appear to be referring 
both to decisions around the Replacement Warhead 
Programme and to the warhead stockpile decision.
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While the process of devising the IR will doubtless 
have involved setting out a number of options 
through detailed and careful analysis in the written 
assessments Nichols mentions, it should be borne in 
mind that this does not mean the final ministerial 
decision would have been characterised by careful 
deliberation. The Guardian’s Defence Editor quoted 
sources saying that the warhead stockpile increase 
was driven by a desire to be more assertive and ‘not 
apologise’ for the UK’s position as a nuclear state.202 
Rear Admiral John Gower, a former Assistant Chief 
of Defence Staff with responsibilities for nuclear 
policy, described the decision as being driven by 
the ‘nationalist exceptionalism’ characteristic of the 
Johnson Government.203

Given the contradictions within the IR, these 
assessments are more convincing than its own self-
justifications. The IR appears to be the product of a 
contested political process. A willingness amongst 
some decision-makers to countenance an enlarged role 
for nuclear weapons in the UK’s security doctrines and 
the increase to the warhead stockpile were tempered 
by the retention of the negative security assurance 
and the reference to the threshold in the ICJ 1996 
ruling, providing a veneer of legality and adherence to 
treaty obligations that is inconsistent with the overall 
disposition of the review.

Warhead numbers and deployment after the IR
Despite the pledge to reduce the stockpile to 180 by 
the mid 2020s in the 2010 and 2015 SDSRs, warhead 
numbers do not appear to have been decreasing 
prior to the policy process that led to the IR. While 
there are uncertainties in estimating the numbers of 
warheads, an analysis of nuclear convoy movements 
by the Nukewatch network suggests that the warhead 
numbers were reduced by around 12 between 2010 
and 2015, a trajectory that was consistent with the 
planned reductions, before increasing again as the 
Mk4A programme began production. This is broadly 
consistent with sources briefing the Federation of 
American Scientists that warhead numbers did not fall 
substantially from the 2010 level of 225.204

Nukewatch analysis suggests that the stockpile level 
returned to its 2010 level around 2017 or 2018, with 
substantial increases in warhead numbers in 2019 and 
2020.205 Despite the uncertainties in estimating warhead 
numbers based on convoy movements, it seems that a 
ramp up of warhead production may have been planned 
to coincide with the original release date for the IR and 
the possibility that the stockpile rose above 225 in 2020 
cannot be ruled out. In any case, it seems almost certain 
that the policy of increasing the stockpile cap presaged 
an imminent increase in actual warhead numbers.

While the practice of submarines patrolling with 
missiles carrying a range of warhead loads may have 
been discontinued by the 2010s,206 the decision to 
withhold information about the number of warheads 
per missile and missiles per submarine, as well as the 
number of operationally available warheads, provides 
scope for it to be recommenced while preventing 
informed speculation about the exact configuration of 
warheads and missiles on the submarines.

Production of Mk4A warheads is thought to have 
begun in 2014 or 2015, with the first units being slated 
for loading onto HMS Vengeance, which completed 
its Long Overhaul Period (Refuelling) refit in February 
2016.207 Although Nukewatch convoy figures suggest 
overall warhead numbers are fast approaching the 
new cap of 260, it is not possible to be certain. Until 
recently the Mensa warhead assembly and disassembly 
facility at AWE was expected to become operational in 
2023, and given the programmatic risks of long fallow 
periods where staff and facilities are not engaged in the 
production process, it seemed likely that a proportion 
of the work was intended to be deferred to be 
completed in Mensa. Given the recent announcement 
of a delay into 2024,208 it remains to be seen whether 
this will now happen and whether production of the 
Mk4A upgrade will be completed by the longstanding 
predicted end date for the NWCSP in April 2025.

The decision to increase the stockpile, coming before 
the completion of the Mk4A upgrade, will have set the 
baseline size of the Mk4A arsenal for the service life 
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of the upgraded warhead. Although AWE would retain 
the capacity to manufacture more in the future and 
will maintain an ongoing programme of surveillance, 
maintenance and upkeep, it would be much easier for 
the MOD to maintain the arsenal at the level envisaged 
at the time of initial production than it would have 
been to source additional components from the US 
to increase numbers if a decision had been taken to 
increase numbers after the initial production run.

It seems likely that the recent observed increases in 
the stockpile included warheads assembled using 
components from previous stockpile reductions.210 
This apparent reversal of these reductions calls 
into question assurances given in 2013 that these 
reductions were irreversible. In response to an 
FOI request the MOD said that components from 
disassembled warheads were ‘processed… in 

such a way that prevents the warhead from being 
reassembled’ and that some warheads had been 
‘modified to render them unusable’211 It would seem 
that these claims were either misleading in terms of 
the numbers of warheads processed in this way or the 
processes used were in fact reversible.

Treaty commitments under the NPT
As recently as March 2019, the UK’s report to the NPT 
Preparatory Committee reaffirmed its commitment 
to the goal of reducing its warhead stockpile below 
180, and presented this goal and previous stockpile 
reductions as a ‘step-by-step approach to nuclear 
disarmament consistent with the NPT and… other 
treaty commitments’.212 By that measure, the decision 
to increase the stockpile cap to 260, reversing the trend 
of reductions that has been ongoing since the 1990s, is 
inconsistent with the UK’s disarmament commitments.

Figure 7. UK warhead stockpile estimates using Nukewatch convoy data 2011–2021209
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The consensus documents agreed after the NPT 
review conferences of 2000 and 2010 committed the 
nuclear-armed members of that treaty to ‘general and 
complete disarmament’. As part of those agreements 
the UK and the US have committed to a number of 
steps, including the following:
•  To take further steps to unilaterally reduce their 

nuclear arsenals.
•  Increased transparency about their nuclear weapons 

capabilities.
•  Unilateral initiatives to reduce numbers of non-

strategic nuclear weapons.
•  A diminishing role for nuclear weapons in their 

security policies.
•  That the principle of irreversibility should apply to 

nuclear disarmament measures.213

The 2010 agreement also recognised that non-nuclear 
parties to the treaty had a legitimate interest in 
‘constraining… the development and qualitative 
improvement of nuclear weapons and ending the 
development of advanced new types of nuclear 
weapons.’214

By reversing the reductions in the UK’s nuclear 
stockpile, which the UK had presented as steps 
towards disarmament, instead of further unilateral 
reductions, by reversing transparency around its 
numbers of deployed warheads, and by countenancing 
an increased role for nuclear weapons under the IR, 
the UK is in breach of these commitments. If the Mk4A 
warhead does indeed retain a low-yield capability, and 
the warheads are again being deployed and produced 
in greater numbers under the changes made in the IR, 
the UK is also breaching its commitments to reduce 
non-strategic weapons. The decision to proceed with 
the Replacement Warhead Programme is directly 
contrary to the legitimate interest of its treaty partners 
recognised in the 2010 agreement.

More broadly, the IR shows that the Replacement 
Warhead is being designed in a context where it is 
considered possible that the UK might decide to use 
nuclear weapons to respond to chemical, biological 

and other non-nuclear attacks, and where a desire to 
be more assertive about the UK’s possession of nuclear 
weapons appears to be driving the decision to field 
a larger nuclear force. The stated desire to remain 
‘credible’ against a range of nuclear threats may 
indicate a renewed desire to field warheads capable of 
detonating at a lower-yield.

W93: purpose, genesis and characteristics

•  The two factors that appear to have played a major 
role in the decision to go ahead with the W93 are 
the desire for a hedge within the sea-launched leg 
of the US nuclear triad and a desire to revitalise 
the nuclear industrial base.

•  The longstanding desire for a new warhead 
programme combined with a more amenable 
policy environment under the 2018 NPR led to the 
W93’s approval.

•  The limitations of modelling and experimental 
development without live testing mean that the 
W93 will be closely based on tested warhead 
designs, but may mix elements from several.

This section of the report draws together the available 
evidence about the W93, assessing the reasons given 
for going ahead with the programme, the constraints 
on its design and its likely characteristics.

Rationale
Many of the reasons given for the W93 programme in 
the joint Pentagon and DOE memo appear tenuous, or 
simply do not stand up to scrutiny.

The W88 stockpile is planned to undergo the Alt 370 
Upgrade between FY 2021 and FY 2026. As the W93 is 
not expected to enter production until the mid-2030s it 
will not be available to supplement the stock of W88s 
during the Alt 370 upgrade as the memo claims.215
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While achieving a lighter warhead weight, and 
therefore the potential of an increased range with a 
Trident missile strike and a wider target footprint, is 
likely to be a design goal for the W93, this is probably 
not a deciding factor in the decision to go ahead with 
the programme. The W93 appears to be intended to 
supplement the two current warhead designs, rather 
than fully replace them, and it is not clear that it will 
be lighter than both models. There also does not seem 
to be a pressing operational need for the benefits that a 
lighter warhead would provide.

The memo states the W93 is necessary to support the 
UK’s Replacement Warhead Programme. It says that 
the UK programme is particularly dependent on the 
Mk 7 aeroshell development, and highlights the UK’s 
role in the joint NATO war plan in order to justify the 
support that is being rendered. As discussed below,216 
the replacement UK warhead is certainly dependent 
on the US pursuing a similar programme. The need 
to wait for US plans was cited in the 2018 Update to 
Parliament, and in Summer 2020 the British Defence 
Secretary took the highly unusual step of lobbying the 
US Congress to approve funding for the W93.217

However, due to this dependency, the UK would not 
be pursuing a new warhead programme if the US 
were not doing so. Although long-term UK plans 
have been based around the expectation of this 
decision, had the US decided instead to proceed 
with a further life extension of the W76, it is a near 
certainty that the UK would have followed suit. It does 
not seem plausible that a desire to support the UK’s 
Replacement Warhead provided the main impetus for 
the W93 programme, particularly given the cavalier 
attitude towards UK sensibilities revealed by the US 
unilaterally announcing the Replacement Warhead 
in a congressional hearing. The situation appears to 
be more a case of the nuclear bureaucracies of both 
countries using each others’ warhead plans to justify 
their own institutional preferences, than of UK needs 
driving US decision-making.

The claim in the memo that the W93 is necessary 
to limit the risk from delays to the life extension or 
replacement programmes for the W76 and W88 does 
not seem credible. If the DOE has concerns about 
the NNSA’s ability to manage these activities on 
time and to budget over the two decade period that 
they are scheduled, this would mean that its ability 
to deliver its core activities is in doubt. Diverting 
resources, capacity and attention towards an entirely 
new warhead design is likely to increase, rather than 
decrease, the likelihood of problems arising. If this 
reason was genuine, the NNSA should have received 
new management and an amended mission, rather 
than the budget for a new warhead programme.

While it is not listed as one of the five reasons, 
improvements to adversary defences is listed as one of 
the factors influencing the W93 decision. Advances in 
Russian and Chinese missile defence capabilities are 
likely to be factored into the W93 design process, but 
are unlikely to be the key reason for approval of the 
warhead programme. The recently deployed Russian 
S-500 system was publicly announced in 2009,218 and 
if there had been a specific assessment that it might 
significantly affect the impact of a US nuclear strike, 
the memo would likely have said so and included this 
argument in the list of reasons. It is also difficult to 
know to what extent the design of the warhead itself 
will counteract missile defence capabilities. While 
the specific measures used in the Trident system are 
classified, many of the known methods for beating 
missile defence systems, such as decoys and penetration 
aids, are deployed by missiles and do not form part of 
the warhead itself.219 It appears the D5LE2 programme 
is already planning to incorporate survivability 
measures,220 so future missile defence improvements 
may have little to no impact on the warhead design.

If the US, and by extension the UK, are concerned 
about the strategic instability caused by missile 
defence, the most effective remedy would be a 
diplomatic initiative to resurrect the Anti-Ballistic 
Missile (ABM) Treaty, and bring other nuclear-armed 
states besides Russia into an updated version of the 



40

treaty. The US left the ABM treaty in 2002 in order 
to build a missile defence system, and the novel 
Russian and Chinese nuclear delivery systems that are 
currently being developed can be traced directly back 
to this decision.

By a process of elimination it would seem the two 
factors that have played a significant role in the 
decision are the desire for technical hedge within the 
sea leg of the US nuclear triad, in keeping with the 
concept of hedging in the 2018 NPR, and the ambition 
to revitalise the US nuclear industrial base.

Options exist to address these issues by means 
other than designing and building a new warhead. 
Pursuing interoperability with the Mk5 aeroshell 
more vigorously in the IW1 project that became the 
W87-1221 could have addressed concerns about the 
ratio of warheads between the W76 and W88, and 
also provided a potential hedge against the impact of 
an unforeseen technical issue in the W76. As noted 
above,222 there are several potential approaches to 
revitalising the industrial base that do not require a 
new warhead design. However, this would require 
enlightened and engaged political leadership willing 
to prioritise disarmament treaty commitments to a 
greater degree than has been the case to date.

The desire for a technical hedge within the sea-leg of 
the US nuclear triad is a new development following 
the 2018 NPR. The memo claims this is necessary 
because nuclear bombers are less responsive than 
ballistic missiles and hedging with ground launched 
ballistic missiles would increase reliance on a launch-
under-attack posture. This reasoning raises the 
question of whether these two legs of the triad should 
be retained at all. Similarly, if additional warhead 
designs are required to guard against the possibility 
of an unforeseen technical problem in one of the 
currently fielded designs, it calls into question the 
efficacy of the substantial cost and effort spent by the 
US on testing these warheads and qualifying their 
components through the original production run and 
their life extension programme.

Although unforeseen problems in complex technical 
systems are not unheard of, particularly where there is 
a limited circle of knowledge, decisions about whether 
to mitigate theoretically possible problems should be 
taken on the basis of the full spectrum of costs and 
benefits. While the hedging strategy of the memo 
and the 2018 NPR is justified in terms of the threat 
environment, the philosophy behind the NPR stems 
from a desire for the US nuclear weapons posture to 
include layers of reassurance and redundancy way 
beyond what was deemed necessary in the past, and 
to design a nuclear response for a broader range of 
scenarios than was previously the case.223

W93 antecedents
The history of the programmatic antecedents to 
the W93 support the theory that building up the 
US nuclear industrial base was a major factor in 
the decision to go ahead with the new warhead. As 
previously mentioned,224 in Navy budget requests 
the Mk7/W93 project was previously known as the 
Interoperable Warhead,225 This does not mean that the 
W93 warhead is the same as the IW1 warhead would 
have been, but it strongly suggests that it fulfils much 
the same role in the internal bureaucracy of the US 
nuclear enterprise.

While the programmatic lineage is less direct in NNSA 
budget documents, it does appear that the W93 is a 
direct outgrowth of the earlier programme. The details 
of the transition are covered in Annexe E. Figure 8 
shows the changes from the US stockpile at the time of 
the 2015 Stockpile Stewardship Management Plan to 
currently funded plans.

The interoperability of the IW1 was being de-
emphasised from the time the project was re-started. 
A FY 2019 Feasibility Study,226 which determined that 
the IW1/W87-1 would not be interoperable with the 
Trident missile, appears to have confirmed a change 
that was already in motion. It is probable that the 
study did not identify an insurmountable obstacle 
to interoperability, but that the policy environment 
created by the 2018 NPR’s concept of hedging was 
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Figure 8. US nuclear weapon stockpile plans: Fiscal Year 2015 vs currently funded plans227
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less amenable to it. The W93 does appear to be a 
direct outcome of the feasibility study however, being 
announced soon after the study’s conclusion with its 
design timetable being closely-aligned with what had 
earlier been proposed for the IW1, and the Navy simply 
changing the name of the project within their budget. 
The FY 2023 DOE and Navy budgets confirmed that 
the Feasibility Study actually formed the basis for the 
W93/Mk7 Phase 1 Concept Assessment studies.228

In summary, the W93 is the consequence of a long-
standing desire within the US nuclear programme to 
revitalise its industrial production capacity through 
the design and manufacture of a new warhead and 
aeroshell. The desire to adjust the current ratio of 
SLBM warheads (in which there are four times as 
many lower-yield W76 warheads as there are higher 
yield W88s) and to field a lighter submarine launched 
warhead may also have played a secondary role. 
The policy environment of the 2018 NPR provided 
scope for these objectives to be pursued in a way that 
had not been possible previously. The decision was 
taken in tandem with the UK decision to develop a 
Replacement Warhead, and both programmes are 
being used as internal justification for each other in 
their respective countries.

The continuities with the 3+2 plan should be noted. 
When the W93 comes into service the goal of fielding 
three different ballistic missile warheads will have 
been achieved within the sea-leg of the US nuclear 
triad. The successor warheads that would have 
followed the IW1 have also not been abandoned. As 
well as the W93, the FY 2022 Stockpile Stewardship 
Plan anticipates a Future Strategic Land-Based ICBM 
warhead to replace the W87, a Future Strategic Sea-
Based SLBM warhead to replace the W88, and a Future 
Air-Delivered warhead being delivered in the 2030s. 
A submarine-launched warhead to replace the W76-
1/2 would follow these, probably in the 2040s. These 
warheads are currently described as ‘notional’,229 but it 
is clear that the abandonment of the 3+2 strategy does 
not mean that there is no longer an ambition within 
the NNSA to develop and produce a range of new 
warheads over the coming decades, and to shift the 
focus of the US nuclear enterprise from sustainment 
and life extension to the production of new warhead 
models.

Design constraints
While the nuclear enterprises in both the UK and 
US have put in place highly sophisticated computer 
modelling programmes to allow nuclear weapon 
development in the absence of live nuclear testing, 
the models do not completely eliminate uncertainty. 
US modelling is based on Integrated Design Codes 
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(IDCs), mathematical descriptions of the physical 
processes involved in nuclear weapons systems.230 
The operation of a warhead is broken down into 
separate steps, with the models for each step being 
refined by experiments,231 such as subcritical tests and 
high-energy laser experimentation. IDCs are used to 
reintegrate these separate models and are combined 
with the specific data for particular weapon designs 
to create extremely detailed physical models that are 
used for the design, maintenance and dismantling of 
weapons.232

Predicting the full behaviour of a weapon based on 
its subsystems is an extremely complex endeavour. 
The models need to account for material damage, 
fluid mixing, and the behaviour of high explosives on 
detonation. A full simulation needs to integrate models 
for ‘material equations of state, material motion, 
interaction of neutrons with materials, radiation flow’ 
and more. Experiments used to refine the models 
can replicate some of the conditions experienced 
by warhead components, but not all.233 The FY 2021 
NNSA budget says that current models are not 
sufficiently accurate to account for ageing warheads, 
new threats or new manufacturing techniques, and 
suffer from limitations in modelling complex physics 
and integrating multi-scale and multi-dimensional 
models.234

These uncertainties mean that the W93 design is very 
unlikely to radically diverge from warhead designs 
that were tested before the US moratorium on nuclear 
testing came into effect in 1992. While it will be based 
on live tested weapon designs, it may incorporate 
stages from different weapons and is likely to involve 
iterative changes to the designs of its stages. When 
this approach was proposed for the Interoperable 
Warhead family, it was still considered controversial,235 
as deviating from a known and trusted weapon 
design involves inherent uncertainties compared 
to replicating a design that has previously been live 
tested. So we can be fairly certain that this approach 
represents the furthest extent of design innovation 
planned for the W93.

W93 design and characteristics
The approach of basing a warhead design on 
previously tested designs and components, but using 
them in combinations that have not been tested in 
full nuclear explosions was planned for the IWs236 and 
also for the Reliable Replacement Warheads (RRW), 
a putative series of new warheads planned under the 
Bush administration. The first of these proceeded as 
far as selecting a design before having its funding 
cut by Congress and then cancelled by the Obama 
Administration in 2008.237 The W93 could be based 
on one of these previous design, on elements of it, or 
on one of many other fielded or non-fielded warhead 
designs that were detonated during the era of live 
nuclear testing. Pentagon briefing at the time the 
W93 was approved confirms this will be the approach 
taken.238

Systems to increase the surety of the warheads were 
a long-term priority for the IWs, with options being 
worked up for the planned FY 2020 start date.239 The 
focus on surety in the JTD240 indicates that surety 
technologies developed in that programme will be 
incorporated into the W93.

Another long-standing priority for the NNSA241 is to 
migrate the entire nuclear weapon stockpile to designs 
utilising Insensitive High Explosive (IHE), rather than 
conventional high explosive. IHE is much less sensitive 
to physical shocks than conventional explosive, 
meaning it is much less likely to explode if the warhead 
is damaged in a missile explosion. Its introduction 
has been called the ‘single greatest improvement that 
can be made to nuclear weapon safety, and part of the 
rationale for selecting a variant of the W87 to replace 
the W78 warhead was that there is more room within 
the Mk21A aeroshell to accommodate IHE, which 
takes up more space than conventional explosives. 
There are also production efficiencies to be gained 
from manufacturing IHE, as safety measures during 
handling do not need to be as stringent.242
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Other technical developments being planned for the 
W87-1 include replacing a ‘hazardous, inefficient 
and obsolete’ manufacturing process for a ‘strategic 
material’, with a greater potential for recovery 
and recycling of the material and allowing it to be 
produced with cheaper and less hazardous ingredients, 
and an aspiration to use additive manufacturing of 
polymers and metals in the manufacturing process.243 
It seems likely that these innovations will also be 
utilised in the W93 programme, particularly given the 
W87-1’s status as a ‘pathfinder’ programme.244

The focus in the joint Pentagon and DOE memo 
warhead on building a lighter warhead and countering 
defensive measures suggest that these factors may 
play a role in the W93 design. However, it is not clear 
to what extent missile defence countermeasures will 
be incorporated into the warhead design, or whether 
the W93 design will be lighter than both current US 
SLBM warheads or just the W88.245

While statements from the US administration and the 
memo suggest no firm decision has been taken about 
which warheads the W93 will replace in the SLBM 
stockpile,246 several pieces of evidence suggest that it 
is primarily intended to replace and/or supplement 
the W88 rather than the W76. The W93 programme 
appears to have been temporarily known as the Mk5/
W88 LEP.247 The reasoning in the joint Pentagon and 
DOE memo around the yield difference between 
the W88 and W76, and a Pentagon briefing that the 
W93 is ‘in size’ (i.e. yield) intended to be somewhere 
in between W76 and W88,248 both imply that the 
W93 will be tasked with covering targets currently 
assigned to the W88 in US war plans. As such, while 
the eventual yield of the W93 may not be as high as 
the 455kt of the W88, due to increased accuracy,249 it 
should be expected to be higher than the 100kt of the 
W76-1.

The focus in the 2018 NPR on ‘flexibility’ and being 
able to meet a range of scenarios with a nuclear 
response suggests that the W93 design could 
incorporate the capability to detonate at different 
yields.
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UK Replacement Warhead

•  Meaningful divergence from the W93 design is 
very unlikely. It would be more expensive and 
probably result in a warhead that was less certain 
to work as planned.

•  The warhead will almost certainly follow the 
W93 in having a larger yield than the current UK 
warhead, and it may be designed to also detonate 
with a lower-yield.

Likelihood of diverging from W93 design
The design of the UK Replacement Warhead is 
unlikely to significantly diverge from the design of 
the W93. Technically speaking, the two warheads only 
need to be similar in a few key areas. They need to fit 
within the same re-entry body, so that will act as a 
limit to both in terms of size and shape. They will use 
a common interface with the missile and will need to 

be identical in terms of weight and weight distribution 
so that the re-entry body behaves identically during 
flight, regardless of which warhead it is carrying.

However, even within this limited scope for 
divergence, other constraints and pressures mean that 
meaningful divergence from the design of the W93 
is unlikely. The UK will depend on the US not just for 
the supply of certain warhead components, but also 
for the process of certification and qualification of 
those components.250 This process involves rigorous 
testing in order to provide reassurance that warhead 
components will behave as intended over the service 
life of the warhead, and to ascertain the physical limits 
within which the behaviour of the component can be 
relied upon.

As mentioned above,251 the components in the W93 
will be based on components already in use in the US 
stockpile. While the UK could theoretically decide 
to develop separate components for its Replacement 
Warhead, the cost would likely be prohibitively 
expensive. Much of the equipment and facilities, such 
as the centrifuges and vibration table used by the JTD 
programme are highly specialised and are unlikely 
to be available in the UK. Producing alternative parts 
would likely require either a substantial infrastructure 
investment or securing the use of US facilities.

W93 components that are derived from components in 
existing warheads will come with the added assurance 
of data from years of stockpile surveillance work on 
their predecessors. They will also be produced in larger 
numbers than unique UK components would, due 
to the larger size of the US arsenal and the fact that 
they will likely be used in multiple warhead designs. 
Producing components at a larger scale not only 
has implications for the overall cost of each unit, it 
most likely improves quality control and the overall 
reliability of the components.252 For these reasons the 
UK has routinely purchased US components for use 
in its warheads, dating back to the late 1950s. This 
practice extends to the wholesale incorporation of 

W88 warhead undergoing a drop test as part of the Alt-370 
Life Extension.
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certain systems. Only a handful of UK warheads have 
not incorporated a US-designed fusing and firing 
system, for example.253

Significant design divergence is even unlikely for the 
nuclear material components of the weapon’s physics 
package, which will not be imported from the US and 
will be manufactured domestically. The reliance on US 
components has implications for overall design of the 
weapon, in that the components in the W93 will be 
designed and certified for use in that weapon design. 
The level of certainty that components will function 
as desired may drop substantially if the UK’s weapon 
design diverges, particularly for components that need 
to work after the initial detonation of the primary, due 
to the extreme physical conditions within the warhead.

The factors above which explain why the W93 will 
be based on existing US weapon designs, and why 
any changes are likely to be incremental rather than 
revolutionary, also mean that the UK Replacement 
Warhead is very likely to be close to the W93 in design 

terms. While the UK’s computing capabilities are 
comparable to those in the US254 and both countries 
benefit from sharing research data, the drawbacks from 
deviating substantially from the W93 far outweigh the 
benefits. The UK could incur substantial additional 
costs to the Replacement Warhead Programme to 
produce a warhead that was considered less reliable.

The experience of the Chevaline programme illustrates 
the issues the UK could face, and will doubtless 
feature in the minds of planners when considering 
design options for the warhead. As the endeavour to 
sustain production of the Polaris rocket motor material 
shows,255 the risks of compatibility divergence last far 
beyond the design and production stage.

Chevaline was the last occasion where the UK pursued 
a nuclear weapon system with no corollary in the US 
arsenal. The project was subject to cost overruns so 
substantial it became untenable for it to remain secret. 
The system was eventually brought into service by the 
Thatcher government because the project was too far 
advanced for cancellation to save any money, but was 
replaced with the Trident system after only 12 years. 
In order to maintain the secrecy of its decoy measures, 
no flight test of the system was ever carried out. The 
episode remains a salutary lesson for the UK nuclear 
enterprise of the dangers of diverging from fielded US 
weapon designs.

Characteristics
Based on the available evidence we can make the 
following predictions. The UK Replacement Warhead 
is highly likely to be close in design to the W93. For 
the reasons above, particularly the experience of the 
Chevaline system, it is extremely unlikely that the UK 
will field a different design. As such, the warhead will 
probably follow the W93 in having a yield somewhere 
in between the W76-1 and the W88. The increased 
accuracy of the Trident system256 means that the yield 
is unlikely to be as high as the W88, but it would still 
be a significant step up from the yield of the current 
UK warhead.

Model of warheads on top of a Trident C4 missile at the 
National Museum of Nuclear Science and History, New Mexico.
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The government is doubtless aware that many of 
its NPT treaty partners would consider an increase 
in its nuclear capabilities to be contrary to its treaty 
commitments.257 However, the disregard for these 
commitments as displayed in the IR, particularly the 
decision to increase the warhead stockpile cap, strongly 
suggest that the programme will go ahead despite this.

The emphasis in the IR on being credible against a range 
of nuclear threats suggests a lower-yield capability 
may be designed into the warhead. Part of the initial 
production run could even be adapted to explode with 
this lower yield. For the same reason it is likely the 
design process will anticipate that the warhead could 
be hosted on missiles carrying different numbers of 
warheads, allowing for a range of strike sizes.

As with the W93, the warhead will be based on existing 
US warhead designs, but may incorporate different 
elements from multiple designs. Its components 
will also be based on components in the US arsenal, 
but many will be newly manufactured as updated 
versions. Novel or additive manufacturing is likely 
to be incorporated in the production process, and in 
engineering terms many of the major innovations in 
the warhead may be in production techniques, rather 
than the characteristics of the warhead itself.

The warhead will be housed in the Mk7 re-entry body 
with its new thermal protection system and release 
assembly. The Mk7’s new arming, fusing and firing 
system will probably be one of the outputs of the US 
Joint Warhead Fuze Sustainment Program.258

If the Biden administration’s Nuclear Posture Review 
rejects its predecessor’s requirement for multiple 
warhead designs as a hedge against unforeseen 
technical problems in the stockpile, the W93 could 
be designed so that the US can deploy the nuclear 
explosives package in the aeroshell for a ground-
based missile. Whether or not this happens the W93/
Replacement Warhead’s components are likely to be 
planned for use in future US warhead designs.

It is a near certainty that the warhead design will 
incorporate some of the enhanced surety technologies 
being developed in the JTD, and that the design will 
use Insensitive High Explosives.

The warhead will be designed to work with the current 
life-extended version of the Trident missile, but the 
planned capabilities of the D5LE2 are almost certain to 
be taken into account during the design process.

Work in the JTD on certifying pit-reuse259 suggests that 
the warhead design could use an identical primary to 
an existing US weapon. If so, unless the design uses 
the W76 pit, the UK will need to manufacture new pits 
according to the chosen design.260

The warhead is likely to have a lighter mass than the 
current US W88 warhead, but it may not be lighter 
than the W76 and the current UK warhead.

Measures that increase survivability are likely to be 
factored into the design. The warhead components 
will be built so as to be resistant to radiation and 
electromagnetic interference, possibly including cold 
x-rays. Features intended to defeat future missile 
defence systems are more likely to be built into the 
aeroshell and missile than the warhead itself.
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5. Conclusions and 
recommendations

Conclusions

The nuclear-weapon state members of the NPT face a 
fundamental tension between their treaty obligations 
and their desire to retain nuclear weapons for the 
foreseeable future. Practical and technical pressures 
make it increasingly difficult to reconcile these goals 
over time. Options do exist to sustain nuclear weapon 
production capabilities without taking the provocative 
step of developing new generations of weapons. States 
could continue to life-extend existing weapons, or to 
build updated versions with no increase in capabilities 
if that was not technically feasible. However, to do this 
would require political leadership and a willingness 
to face up to the fundamental incompatibility of new 
nuclear weapons with disarmament commitments.

In the US the W93 programme is the consequence of 
a longstanding desire for a new warhead programme 
to sustain capabilities within that country’s nuclear 
enterprise, combined with the more receptive 
policy environment for such a venture under the 
Trump administration. Although the W93 and UK 
Replacement Warhead may not be significantly 
different in design terms from previously planned 
US warheads, such as the IW1, the presentation of 
them as new is significant as a statement of intent. 
In the US the W93 is envisaged as the first in a series 
of new nuclear warheads. In the UK the Replacement 
Warhead’s probable increased capabilities, and the 
IR’s increase in the warhead stockpile mark a decisive 
break from the policy under the Blair, Brown, Cameron 
and May governments to retain existing capabilities 
while reducing warhead numbers.

Although both the W93 and UK Replacement Warhead 
are yet to reach the stage of selecting a final design, 
key decisions are happening now. Design decisions 
taken today will have consequences that will last 
for the service life of these weapons and may have 
implications for the UK’s nuclear posture throughout 
that time. While there is no public information about 
the design options being considered, policy documents 

from both states demonstrate the strategic thinking 
that justified their development and allow us to draw 
inferences about the likely designs in this report.

The decision to proceed with the W93 is a direct 
consequence of the 2018 US Nuclear Posture Review, 
which sought to increase the range of nuclear 
responses available to planners, to have nuclear 
weapons fulfil multiple missions and for them act as a 
hedge against a wider variety of risks. The UK appears 
to have decided to go ahead with its Replacement 
Warhead as part of a decision-making process which 
also produced the 2021 IR, which increased the size of 
the nuclear stockpile and considers it possible that the 
UK might broaden the situations in which it would use 
nuclear weapons.

The increase in the UK’s nuclear stockpile size allows 
for a greater number of nuclear weapons to be 
deployed. This means more warheads could be used 
in a full nuclear strike, planners could have a greater 
variety of strike options, or both. These changes 
would be made without any public or parliamentary 
discussion or oversight. The decision to withhold 
previously released information about the number of 
deployed nuclear weapons and the numbers carried 
on each submarine and missile is justified in terms 
of ‘strategic ambiguity’, but this claim is not well 
substantiated. Suggestions that the stockpile cap 
increase has more to do with a desire to assert British 
power than an objective assessment of risk are more 
persuasive than the reasons given in the IR.

The language of ‘credibility’ used in the IR, and echoed 
in the 2018 US NPR, suggests that the concerns which 
were used to justify the lower-yield capability in 
the UK’s Trident warhead are once again ascendant 
in nuclear planning circles in the US and UK. This 
capability, which probably took the form of a variant 
of the warhead with a dud secondary, was publicly 
acknowledged on multiple occasions when the current 
warhead first came into service. During this time 
British submarines probably went to sea fielding 
missiles with different strike options, including some 
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with warheads configured for a lower-yield strike. This 
practice may have been discontinued by the 2010s, 
but the stated desire in the IR for the UK to remain 
‘credible’ against a range of nuclear threats and the 
changes to warhead numbers may indicate that it has 
been reintroduced, or a desire to retain the option to do 
so in the future.

The limitations of the experimental and modelling 
techniques used to develop nuclear weapons without 
live testing mean that the W93 is unlikely to radically 
depart from previous US weapon designs that 
have been live tested. However, it may be based on 
elements from several previous weapons. The original 
justification for the W93 suggest it will be designed 
with a yield that is able to destroy targets allotted to 
W88 warheads in current US strike plans. While the 
increased accuracy of the Trident system probably 
means this can be accomplished with a lower yield 
than the 455kt W88, it is likely to have a higher yield 
than the 100kt W76. It may also incorporate a lower 
yield-capability.

The technological dependency of the UK nuclear 
weapons programme on the US means the UK 
Replacement Warhead is likely to have a similar design 
to the W93, and may therefore produce a significantly 
higher yield than the current UK warhead. Doing 
otherwise would expose the Replacement Warhead 
Programme to additional costs and programmatic 
risk throughout the life of the warhead, resulting in 
a design that was more expensive but less certain 
to function as intended. A lower-yield capability is a 
strong possibility if one is designed into the W93.

The UK IR’s reversal of stockpile reductions, reductions 
in transparency and its countenancing of an increased 
role for nuclear weapons in security doctrine are all 
breaches of commitments made within the NPT. The 
reversal of cuts to the UK’s warhead stockpile call into 
question public assurances that components from 
dismantled warheads were being rendered unusable. 
The Replacement Warhead project runs contrary to 
the recognised interest of non-nuclear NPT members 

in constraining the development of new and improved 
nuclear weapons, and together these changes are likely 
to further weaken a treaty regime which is already 
struggling with a loss of credibility and accusations of 
bad faith on the part of nuclear weapon states.

This is a clear demonstration of the limitations of 
a model of disarmament whereby nuclear-armed 
states make incremental reductions in their arsenals 
at a pace determined by their political convenience. 
Instead of reorganising the UK nuclear enterprise 
with the aim of delivering on the UK’s disarmament 
commitments, the Blair, Brown, Cameron and May 
governments carried out warhead stockpile reductions 
alongside a renewal of the physical infrastructure 
of the programme. Even if it was not intended by 
policymakers at the time, this approach laid the 
groundwork for the current government to begin 
building a new nuclear warhead that may well field 
an increased yield, whist increasing the size of its 
warhead stockpile. Internationally, non-nuclear 
states that have historically supported a ‘progressive’ 
incremental approach to nuclear disarmament261 
should consider the shortcomings of this approach, as 
revealed by this turn of events.

The need for negotiated disarmament agreements to 
reduce international tensions is greater than at any 
time since the end of the Cold War. The nuclear threats 
issued in relation to the Russian invasion of Ukraine 
are a stark illustration of the instability and mutual 
insecurity that characterises a nuclear-armed world, 
the political obstacles to progress in disarmament and 
the unthinkable alternative if progress is not made. 
Whatever the outcome of that conflict, still ongoing at 
the time of writing, the nuclear-armed states will still 
need to find the political will to advance towards their 
shared objective of a world without nuclear weapons. 
That goal is as relevant and urgent as it ever has been, 
and the January 2022 joint statement from the five 
NPT-recognised nuclear-weapon states,262 while falling 
far short of their Article 6 commitments, shows that 
common ground could still be found on this issue at a 
time of rising tensions.
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In the UK, where the government’s nuclear policy has 
been described by a former insider as being driven 
by ‘nationalist exceptionalism’, the political will to 
make progress on disarmament is unlikely to emerge 
without external scrutiny and pressure. In the first 
instance that scrutiny and pressure should aim to 
ensure that nuclear weapon upgrades such as the 
Replacement Warhead Programme do the minimum 
possible harm to the international arms control 
regime. While the relative size of the UK’s nuclear 
forces means it is unlikely to play a significant role in 
a renewed nuclear arms race, a reversal of reductions 
from the NPT nuclear-weapon state that had reduced 
its stockpile to the lowest level will still damage the 
credibility of the treaty. Fielding a new warhead with 
an increased yield would doubtless have a similar 
effect.

However, the way the UK nuclear enterprise currently 
operates provides little scope for oversight, scrutiny 
or democratic accountability. The move away from 
transparency in the IR is a retrograde step that limits 
the scope of public discussion and debate about the 
merits of the UK’s nuclear posture at a critical time. 
While preparation for the Replacement Warhead 
decision had clearly been taking place at the time 
of the 2019 election, no public disclosure was made 
during the campaign that it was imminent.

This aversion to accountability echoes the December 
2006 White Paper on replacing the UK’s submarine 
fleet, which was published less than seven months 
after an election where the government downplayed 
its importance as an election issue and did not 
disclose that there were any concrete plans in place.263 
However, the Dreadnought submarine programme 
was then subject to a parliamentary vote. The warhead 
programme was not, despite a public undertaking by 
the then Foreign Secretary in 2007 that it would be.264 
The substantial government majority in parliament 
after the 2019 election confirms that this decision was 
not taken through any uncertainty about the result, 
but from a decision not to consult parliament on 
principle

There are further reasons that the UK Replacement 
Warhead Programme should be subject to greater 
scrutiny. While no official estimate of the budget for 
the programme has been published, the current US 
estimate for the W93 is between $13.4bn and $15.5bn, 
equivalent to between £10.6bn and £12.3bn. Even in the 
US context this is a provisional figure and the budget 
may be revised upwards. In order to ensure that 
public money is as well spent as possible, there should 
be considerably more scrutiny of the Replacement 
Warhead Programme and the government’s nuclear 
weapon upgrades more generally. The annual reports 
carried out by the Defence Select Committee while the 
Trident system was being built provide a good model 
for this.

As the Replacement Warhead Programme is at an 
early stage in development, the potential harms to 
the international arms control regime can be avoided 
with sufficient political will and leadership. The most 
appropriate course of action would be for the UK to 
forgo a new warhead design and instead transition to 
extending the life of the current warhead until such 
time as the UK is ready to disarm. If this does not 
happen, for example if there are technical reasons 
which make this untenable, the Replacement Warhead 
Programme should involve no increase in the offensive 
capabilities of the warhead. Aside from the safety 
and surety measures that appear to be currently 
planned for the warhead, the UK should draw upon 
its longstanding disarmament verification work265 to 
ensure that the new warhead can easily be disarmed 
and dismantled, with a team of international observers 
from non-nuclear states able to verify that its 
components have been put permanently beyond use. 
It should also be designed for indefinite life extension, 
in order to eliminate any future technical pressures to 
develop subsequent warheads. These objectives should 
be clearly communicated to the public and the UK’s 
NPT treaty partners.

The UK dependency on the US nuclear weapons 
programme means it would not be able to deliver a 
warhead that fitted these criteria on its own. The UK’s 
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warhead plans were so reliant on the US that they 
appear to have been put on hold until a decision was 
taken to go ahead with the W93. The risks of fielding 
a separate weapons platform are so substantial that 
the UK’s nuclear weapons programme as currently 
constituted is bound to follow the US programme.

In order to deliver a warhead programme that is more 
commensurate with its disarmament commitments, 
the UK would need to use both its diplomatic influence 
and its input into the W93 programme to lobby for 
both warheads to be designed such that they didn’t 
involve an increase to the UK’s nuclear capabilities. 
Although the chances of this course of action proving 
successful may be considered slight, this does not 
absolve the UK of its disarmament obligations.

Recommendations

Nuclear Information Service advocates for the swift 
realisation of the UK’s disarmament commitments in 
order to achieve the UK government’s professed goal 
of a world without nuclear weapons. The decision to 
go ahead with the Replacement Warhead Programme 
runs contrary to this goal and to the interests of 
non-nuclear states. If the programme goes ahead as 
planned despite this, the following steps are suggested 
to help mitigate the harm.

1.  the Government should make a public statement 
to the effect that the programme will not result in 
any change to the UK’s nuclear capabilities, and 
any changes to the warhead design will be solely 
focussed on:

 a)  Improvements to safety and surety
 b)  Ease of verifiable dismantlement, using lessons 

learned in the UK’s disarmament verification 
research

 c)  Easy replacement and life-extension of 
components, in order to eliminate any technical 
pressures for new future warhead designs while 
the UK remains a nuclear weapons state.

2.  The UK government should release a detailed 
justification for the recent increase to it’s warhead 
stockpile cap, in order to allow public debate about 
the merits of the change.

3.  This justification should include a statement about 
the status of any lower-yield capability on the UK’s 
current warhead and a timetable for the permanent 
phase-out of this capability, in keeping with its 
commitments to the 2000 and 2010 NPT Review 
Conferences.

4.  The UK should abandon its doctrine of strategic 
ambiguity. It has the potential to confuse decision-
making in a crisis and any strategic benefit it 
might provide is outweighed by the harms done to 
democratic scrutiny, accountability and strategic 
stability.

5.  The UK government should immediately make 
public the size of its operational warhead stockpile, 
as well as the maximum number of missiles and 
warheads carried on each submarine. It should 
commit to updating parliament on any changes to 
these numbers.

6.  The UK’s nuclear weapons programme, particularly 
the Dreadnought programme and the Replacement 
Warhead Programme, should be subject to detailed 
parliamentary scrutiny to ensure the best possible 
management of the public funds being spent. A 
central element of this scrutiny should be annual 
inquiries and reports by the Defence Select 
Committee, as was the case during construction 
of the first generation of Trident submarines and 
warheads.
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Annexes

Annexe A. Planned outputs from the W93 
and Mk7 programmes Fiscal Years 2021–
2022

A key output of the first phase of the Concept 
Assessment and Refinement Stage is the Phase 1 study 
report, which was produced in FY 2021, and included 
recommendations for Phase 2, the Feasibility Study 
and Design Options phase.266

Work to be done before the transition to Phase 2 
included documenting the results of the Concept 
Assessment Study, assessing whether the technologies 
envisaged in different designs are mature enough to be 
included,267 and considering how to mitigate potential 
vulnerabilities.268

Work in FY 2020 included defining a working group 
charter and drafting a programme plan and cross-
agency plans,269 and FY 2021 plans include producing 
an integrated master plan and master schedule for 
both the W93 and Mk7. Cross-agency coordination 
appears to be an ongoing focus of the programme.270

According to Navy budget requests, documents to be 
produced for the Mk7/W93 programme in FY 2021 
included a systems engineering plan, a stockpile 
concept of operations, and a preliminary reliability and 
safety assessment.271

FY 2022 plans include initial data analysis for fire 
control software support for the W93 and the early 
stages of developing material for the aeroshell, 
including ground testing.272

Annexe B. Joint Technology Demonstrator 
and other UK-US cooperation

UK-US cooperation on warhead design has been 
ongoing since the two countries signed the 1958 MDA. 
However, their active cooperation on this generation of 
warheads pre-dates the announcement of the W93 and 
UK Replacement Warhead Programmes.

Since 2016 the two countries have been working 
together on the JTD project. The stated purpose of the 
JTD is to develop demonstration warhead systems 
that are not tied to a particular warhead design but 
could potentially be deployed in a number of future 
warheads. Reference warhead designs are used so that 
multiple elements of the design can be assessed from a 
‘system-level perspective’ rather than in isolation.273

When the JTD was announced the UK MOD implied 
that the project’s outputs could be used in a future 
warhead, and said that, as well as working to increase 
safety and security, the project was investigating 
advanced manufacturing technologies.274 The areas 
of focus are: ‘nuclear weapon science, component 
and subsystem technologies, cost and time-efficient 
production methods, and systems integration.’ 
Compared to other US stockpile development work, 
the focus of the JTD is relatively short-term,275 so it can 
be assumed that many of the technologies it develops 
will be utilised in the W93 and UK Replacement 
Warhead.

The choice of technologies in the JTD is a balance 
between integrating those that are already deemed 
sufficiently mature and developing others based on 
the expected requirements of future warhead designs. 
The project works with full system architectures, 
subsystems and components, integrating them 
into the reference system design276 and developing 
through the stages of manufacture, ground testing and 
assembly until they are deemed ‘flight ready’.277

One purpose of the JTD is sustaining and developing 
capabilities278 and developing the expertise of people 
working in both countries’ programmes. The project 
also hopes to reduce the risks involved in producing 
and certifying components so they can be integrated 
into fully-fledged weapon designs as easily as 
possible.279

The JTD is comprised of 3 workstreams. Workstream 
1 involves the NNSA, US Navy and MOD, focussed 
on a reference design using the Mk5 aeroshell, which 
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currently houses the W88 warhead. Workstream 2 
involves the NNSA and US Air Force and focusses on 
the Mk21 aeroshell, which currently houses the W87 
warhead. Workstream 3 is a collaboration between the 
MOD and NNSA and works on technology maturation 
in general.280 Although the documentation around 
the JTD stresses that the aeroshells chosen for each 
workstream are reference designs, it is notable that the 
two designs are those that the IW1 would have been 
carried in.

Several hydrodynamics tests have been carried out 
under the JTD. FY 2017 saw two relating to certification 
exercises for pit reuse and the use of insensitive 
high explosive (IHE) for primary detonation in the 
future. Another in FY 2019 related to certification and 
qualification work.281 Others were carried out in FYs 
2018, 2020, and 2021.282

Other work has included a ‘hubcap experiment’ in 
FY 2017, which examined the fracturing of advanced 
manufactured components under explosive stress283 
In FY 2018 Two Ground Test Units were also tested 
at the Little Mountain test facility,284 which tests 
components’ resilience against physical shocks and 
vibration as well as radiation and electromagnetic 
interference.285 The tests used hardware created 
under the enhanced surety programme,286 but were 
also listed under the heading of weapons technology 
development in the FY 2021 budget, suggesting a 
broader application.287

In FY 2017 the JTD completed its planning phase and 
moved into the execution phase, which consisted 
of validating a reference system design and ground 
testing.288 during that year JTD surety work also 
resulted in prototype hardware being produced.289

In FY 2020 Workstream 2 completed its final round 
of testing with a flight simulation using centrifuges 
and vibration equipment,290 and JTD Workstream 
1 transitioned away from using a Mk5 reference 
system. The workstream is currently using a different 
ballistic missile design, but is officially described 

as ‘system agnostic’ and is intended to change over 
the course of the project to retain its relevance to all 
future systems.291 The change presumably reflects the 
decision to go ahead with the W93, and the current 
reference system is likely to be based on the expected 
characteristics of the Mk7 Aeroshell.

The scope of the JTD goes beyond joint experiments. 
The JTD has also seen DOE contractors being 
integrated into UK nuclear weapons work during 
FYs 2019 and 2020.292 The two countries also have an 
integrated computer network system called JODE, for 
direct data exchange and communications between 
the weapons programmes of the two nations.293 JODE 
may be linked to the Kansas City National Security 
Campus (KCNSC) hybrid cloud platform, a secure 
enterprise network enabling the sharing of classified 
data, secure communications and hosting specialist 
classified applications to ‘allow design, development 
and prototyping of weapon hardware, software, 
systems, and applications’.294 This platform was 
planned to be used for the JTD in FY 2021,295 and the 
involvement of KCNSC suggests that this part of the 
programme focusses on non-nuclear hardware.

The FY 2020 Budget envisaged future milestones for 
the JTD between FYs 2021 and 2024. Workstream 1 
was to complete ground testing of the Mk5 design, 
carry out two hydrodynamic experiments, a ‘tri-lab 
photon radiography experiment’ and US/UK systems 
demonstrations and studies’. However, the move away 
from the Mk5 reference design may have changed 
priorities. Over the same time period Workstream 
2 was to ‘conduct system mechanical and electrical 
ground testing demonstrations’ of the Mk21.296

Outside the scope of the JTD the US and UK also 
investigated ‘non-nuclear survivability options and 
capabilities’297 and worked on fissile material air 
transport containers in FY 2017.298 In FYs 2020 and 
2021 the two nations were working on ways to assess 
system survivability ‘under a non-ideal blast’. The 
research seems to have involved testing the cold x-ray 
response of materials at the National Ignition Facility 
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(the US high-energy laser facility) using both three-
dimensional and two-dimensional test objects.299 The 
UK is also listed as a partner in a programme of work 
which began in FY 2021 trying to address digital risks 
to the US nuclear enterprise.300

Annexe C. Trident D5 Life Extension 2

It was originally intended that, after completion of the 
initial D5LE life extension to the Trident D5 missile 
which extended its service life until the end of the 
2030s,301 the US would develop a replacement missile. 
However, a decision has since been taken to instead 
put the missile through a second, more extensive, life 
extension programme.

The D5 Life Extension 2 (D5LE2) programme will extend 
the life of the missile into the 2080s. The programme is 
justified in terms of the obsolescence of ‘safety critical’ 
components, including flight electronics and critical 
components, that pass out of their qualification period 
by FY 2039, and are no longer supported or produced 
by the industry. Stocks of other components are 
expected to be used up in flight tests or for spares.

While the first Trident missile life extension (known 
as D5LE) just extended the life of some missile 
components, the D5LE2 will be more substantial, 
involving shipboard systems too. The approach 
will be a mix of incorporating some cost-effective 
replacement technology, such as solid rocket motors 
and igniters, and redesigning other systems, such as 
the avionics, guidance and the system architecture.302

It will use some components that are still in 
production, but will restart the industrial base for 
other components. The programme intends to increase 
the capabilities of the missile, although cost is also said 
to be a key driver.303 Budget documents say the D5LE2 
will deliver the ‘range and accuracy’ of the current 
system, but will also address the improved defensive 
capabilities of ‘near peer adversaries’304 and will need 
‘additional attributes’ to make it more survivable.305

The immediate focus of the programme is on 
developing technologies that will need to be 
included regardless of the final missile architecture: 
a post-boost control system, guidance instruments, 
radiation-hardened electronics, battery technologies 
and cyber-security frameworks.306 The timescale of 
the project will be similar to the D5LE which began 
concept studies in the late 1990s, began design in 2004, 
completed design in 2011 and was deployed in 2017.307 A 
system requirements review for the D5LE2 is expected 
in FY 2025, followed by ground testing and a first test 
flight in FY 2032, followed by early production. The 
missiles will be loaded onto submarines in FY 2039.308

Annexe D. Known problems in the US and 
UK nuclear enterprises caused by lost 
production capabilities

One notable example of a problem caused by a lost 
capability in the US nuclear weapons programme, 
is the loss of the institutional knowledge of how to 
manufacture a material called Fogbank. Fogbank 
is thought to be an aerogel that channels radiation 
between the primary and secondary stages, and was 
used in several warhead designs including the W76.309 
Few records were kept at the time of manufacture in 
the 1980s, and production was dormant for 25 years, 
during which time almost all staff with expertise 
retired or left.310 Re-establishing the capacity to 
produce Fogbank cost around $82m311 and delayed the 
W76-1 programme by around two years.312

A 2019 US Government Accountability Office (GAO) 
report identified similar challenges to Fogbank in 
the production of specialised explosive materials 
needed for around 100 different nuclear weapon 
components. These were created decades ago and the 
knowledge base is gone. Some have a very limited 
supply, including one that has only one container left. 
Even if the ‘lost recipes’ can be recovered, suppliers 
would need to be found for small quantities of 
specialist materials that meet the relevant standards.313 
Additionally, a 2021 GAO report identified similar 
challenges to Fogbank in producing high quality 
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depleted uranium (DU) and components using a 
DU-niobium alloy.314 The second Trident missile life 
extension programme is being justified on similar 
grounds.315

An example from the UK programme occurred when 
the Thatcher government was considering extending 
the life of its Polaris missiles so that Chevaline could 
remain in service. They encountered significant 
problems trying to acquire fibreglass material that 
would have been needed for the casing of the first 
stage rocket motor. No equivalent could be obtained 
on the open market, and numerous live firing tests 
would have been needed for certification if one 
were available. While the life-extension option 
was being considered, the UK paid Dupont around 
£100,000 a month to retain key personnel and keep 
the production plant certified, so that the capacity 
to manufacture additional batches of the material 
remained available.316

Annexe E. From the Integrated Warhead to 
the W93

Work on IW1 had been planned to re-start in FY 
2020,317 but funds to re-start Phase 6.2 of the project, 
the feasibility study and design options phase, were 
requested in the FY 2019 budget.318 This work was to 
include a system requirements definition, early design 
work, and planning for the programme, including 
flight and ground tests.319 It was intended that the 
warhead would come into service by 2030 to replace 
the W78, but the earlier intention that it could also 
replace the W88320 was no longer certain, and part 
of the work plan in FY 2019 was to investigate the 
feasibility of deploying the NEP of the warhead on a 
Trident missile.321

Seven months later, in October 2018, the project had 
been renamed the W78 Replacement Warhead and 
was to use the Mk21 re-entry vehicle used in the W87, 
but the study to use it on a Trident missile was still 

planned. Two further interoperable warheads were 
also still planned although they were now known as 
the BM-Y and BM-Z respectively.322

According to the NNSA FY 2021 budget, the study to 
investigate the interoperability of the now W87-1 was 
completed in FY 2019323 The same budget, five months 
after the end of FY 2019, included the initial request 
for the W93 and Mk7. The start date for the W93 was 
closer to that proposed for the IW1, despite it more 
closely resembling the BM-Y and being much closer to 
that warhead in its production cycle.324 The implication 
of this is that the W93 project is filling an internal 
demand for warhead design activities to be carried out 
in this time period.

The interoperability of the IW1/W87-1 was being de-
emphasised from the time the project was re-started. 
The 2019 feasibility study formalised a move away 
from interoperability that was already in effect, and 
therefore may have been driven by factors beyond 
warhead design considerations. Although the IW1 
project was accelerated in FY 2013 and therefore may 
not have spent as long as possible considering the 
potential vulnerabilities of its chosen design, it is 
striking that the project got to the stage of identifying 
a pit design without there being any question over its 
potential interoperability, despite that being the major 
overall strategic focus of the NNSA. It seems unlikely 
that an insurmountable obstacle was then discovered 
in the 2019 feasibility study. A more probable scenario 
is that the policy environment created by the 2018 
NPR’s concept of hedging meant that there was no 
political appetite for overcoming technical obstacles in 
pursuit of interoperability.

While a replacement for the W78 seems to have been 
considered the highest priority due to age and service 
life considerations, and the W87-1 does serve as a 
justification for some reinvestment in the US nuclear 
industrial base, such as the targets for pit production, 
it apparently does not offer the same benefits as 
a new warhead project would. The rebuilding of 
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the industrial base for building re-entry bodies as 
mentioned in the DOD-DOE memo, would appear to be 
a prime example. As a consequence, a little over a year 
after the FY 2019 feasibility study completed, the W93 
was announced with a design period closely fitting 
what had previously been planned for the IW1, and it 
inherited the Navy programme that was previously 
slated for that warhead. The FY 2023 DOE and Navy 
budgets confirmed that the relationship was so direct 
that the Feasibility Study actually formed the basis for 
the W93/Mk7 Phase 1 Concept Assessment studies.325 
Navy plans for FY2023 include investment relevant to 
both aeroshell development and recapitalisation of the 
industrial base.326
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Glossary

3+2 Plan – Initiative under the Obama administration 
to consolidate the US nuclear weapon stockpile to five 
designs.
Aeroshell – Heat-proof shield that prevents damage 
during re-entry into earth’s atmosphere. The term is 
also used to refer to an entire re-entry body or vehicle.
AWE – UK Atomic Weapons Establishment, where the 
UK’s nuclear weapons are designed, built and serviced.
Chevaline – Historical UK-designed warhead, 
mounted on Polaris missiles.
D5LE2 – Planned second life-extension programme 
for the Trident D5 missile
DOD – US Department of Defence.
DOE – US Department of Energy
Holbrook – Name sometimes used for the original UK 
Trident warhead.
Hydrodynamics – The study of the behaviour of 
materials which display fluid properties. Used to refer 
to explosive experiments used in warhead design.
ICJ – International Court of Justice.
IR – The 2021 Integrated Review of Security, Defence, 
Development and Foreign Policy followed the previous 
SDR/SDSRs in updating the UK’s nuclear posture.
IW1 – Interoperable Warhead 1. Putative US warhead, 
intended to be the first new warhead under the 3+2 plan.
JTD – Joint Technology Demonstrator, a US-UK 
warhead development project.
kt – kiloton. A unit of explosive power used to 
measure the yield of nuclear weapons. Equivalent to 
1,000 tons of TNT.
LEP – Life Extension Programme.
MDA – 1958 Mutual Defence Agreement. US-UK treaty 
for the sharing of nuclear information and materials. 
Later supplemented by the 1963 Polaris Sales Agreement.
MIRV – Multiple Independent Re-entry Vehicle(s). 
System for mounting several warheads, which are 
assigned different targets, on a single missile.
Mk4A – Re-entry body fitted to the W76 as part of the 
W76-1 life-extension. Also used to refer to the UK version 
of this life extension programme and warhead variant.
MOD – UK Ministry of Defence.
NEP – Nuclear Explosives Package.
NNSA – Nuclear National Security Administration

NPR – US Nuclear Posture Review. A series of reviews 
setting US nuclear posture under different presidential 
administrations.
NPT – Treaty on the Non-Proliferation of Nuclear 
Weapons, commonly referred to as the Non-
Proliferation Treaty.
NWCSP – Nuclear Warhead Capability Sustainment 
Programme.
Polaris – Historical US SLBM, also operated by the UK.
Primary – Part of a thermonuclear warhead that 
provides the initial explosive yield through a fission 
reaction.
Re-entry body/vehicle – Heat-shielded craft designed 
to carry a warhead during its re-entry and descent 
onto its target.
Replacement Warhead Programme – Programme to 
build a new UK nuclear warhead. While not officially 
confirmed, there are indications this is the programme 
name used within government.
RRW – Reliable Replacement Warheads. A putative 
series of new warheads planned under the George W. 
Bush administration.
Secondary – Part of a thermonuclear warhead 
providing an explosive yield through fusion, after 
the primary explosion. Generally responsible for the 
majority of the yield.
SDR – 1998 Strategic Review, set out the UK’s nuclear 
posture under the Blair government.
SDSR – The 2010 Strategic Defence and Security 
Review and the 2015 joint SDSR and National Security 
Strategy updated the UK’s nuclear posture.
SLBM – Submarine Launched Ballistic Missile.
SSBN – Ship Submersible Ballistic Nuclear. NATO 
designation for a nuclear-armed and nuclear-powered 
submarine.
Surety – Measures to prevent unauthorised 
detonation of a warhead and maximise the reliability 
of authorised use.
Trident D5 – US SLBM. Currently undergoing a 
life-extension programme, with the further D5LE2 
planned.

For US warhead and aeroshell designations, please 
refer to Figure 3 on p19 and Figure 8 on p41.
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