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The cover photograph shows a convoy on the M8 transporting nuclear weapons from Coulport to 
Burghfield [Scottish CND]. 
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DISARMING TRIDENT 
 
 

A practical guide to de-activating and dismantling 
the Scottish-based Trident nuclear weapon system. 

 
 

 

 
Fifty years after the Cuban Missile Crisis, Britain still has large numbers of nuclear weapons poised to 
destroy Moscow, or any other target chosen by the Ministry of Defence. Moving away from this, towards 
disarmament is not an impossible dream. There are practical steps that can be taken within a short 
timescale. We don’t need to wait for many years. 
 
In the event of Scottish independence, the parliament in Edinburgh would have the legal right to require 
the London government to remove nuclear weapons from Scotland. Holyrood could establish a timetable 
for the de-activation of Trident, within days and week, followed by the removal of all nuclear warheads 
from Scotland within two years. The Scottish government could verify that these measures had been 
taken. 
 
In the event of a decision by an independent Scottish Government to call for the removal of nuclear 
weapons there would be no reason for them to delay. There is nowhere for Trident to be moved to.  Any 
postponement would encourage the Remainder of the United Kingdom (RUK) to put pressure on the 
Scottish Government in the hope that their policy would change. 
 
In a UK context, if the Labour or Conservative parties changed their policy and became serious about 
abolishing nuclear weapons, then a UK government could use the proposals in this paper as a blueprint for 
disarmament. They could first ensure that British nuclear weapons could not be used in anger and then 
they could dismantle all nuclear warheads within four years. 
 
 
 
John Ainslie 
June 2012 
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ZERO in 2 months
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 Action Timescale 

Phase 1 End operational deployment of submarines 7 days 

Phase 2 Remove keys and triggers 7 days 

Phase 3 Disable missiles 8 days 

Phase 4 Remove warheads from submarines 8 weeks 

Phase 5 Remove missiles from two submarines 10 weeks 

Phase 6 Disable nuclear warheads and remove Limited Life 
Components from Scotland 

 
1 year 

Phase 7 Remove nuclear warheads from Scotland 2 years 

Phase 8 Dismantle nuclear warheads 4 years 
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Phase One – End operational deployment of submarines 

The Royal Navy has four Vanguard class nuclear submarines. There is always one submarine undergoing 
refit at Devonport. The remaining three vessels are normally armed with Trident missiles and nuclear 
warheads.1 One submarine is deployed on patrol.  This study assumes a starting point where one vessel is 
on patrol, the second is on trials and the third is berthed at Faslane. 

UK Trident submarines carry out operational patrols, fully armed, which last around 10 weeks. The vessel 
on patrol is formally on “several days” notice to fire. At any time the alert state could be covertly raised to 
15 minutes notice to fire (SQ2) and remain at this higher state for the duration of the patrol. 

The first step that could be taken would be to end the current practice of continuous patrols and to stop 
all operational deployment of Trident submarines. Nuclear submarines can travel long distances at speeds 
greater than 20 knots. The submarine on patrol could return to Faslane within about 7 days. 

Phase Two – Remove keys and triggers 

To launch a Trident missile, the Captain turns 
a key and the Weapons Engineering Officer 
(WEO) presses a trigger. The key and trigger 
are kept in separate safes on the submarine.  
As an initial disarmament step, these keys 
and triggers could be identified, removed 
from all submarines and stored in a secure 
site on shore. This could be carried out 
immediately for the submarine berthed at 
Faslane, and shortly after each of the other 
two vessels returned to port.2 

Inspectors could place seals on the 
appropriate parts of the Fire Control System 
and the storage site. Continuous monitoring 
could be established at the storage site. 

Phase Three – Disable missiles 

There is a hatch in each missile tube which 
enables technicians to replace certain 
components on the missile while it is on the 
submarine. These parts include the guidance 
system and flight control system.  Spare 
guidance and flight control components are 
stored in the Strategic Weapon System 
(SWS) building at Faslane.  If these parts are 
removed then the missile can no longer be 
deliberately launched at any target. 

These components are replaced on a routine basis. Following the Strategic Defence and Security Review of 
2010, each Vanguard class submarine carries eight Trident missiles. The removal of vital components from 
one missile takes around 90 minutes.3 Eight missiles could probably be disabled within one day. 

Similar components could be removed from any spare missiles stored in the Ready Issue Magazines at 
Coulport. Inspectors could set up seals on the missile access hatches. The components could either be 
stored in the existing room within the SWS building at Faslane or at another suitable site. Seals and 
continuous monitoring could be set up at the store. 

Trigger on HMS Victoriouos [BBC] 

Removable Mark 6 Guidance Unit for  a Trident D5  
missile [Charles Stark Draper Laboratory] 



 

6 

Phase Four –  
Remove nuclear warheads from submarines 

RNAD Coulport has the facilities and equipment 
required to load and unload nuclear warheads from 
Trident missiles.  It retains a team of specially 
trained and experienced personnel to carry out this 
work.  To remove the warheads, each submarine 
would be taken, in turn, to the Explosives Handling 
Jetty (EHJ).  Once securely berthed in the jetty, the 
warheads would be removed from the missiles 
while they were on the submarine. 

Current practice is that the unloading of all the warheads on a submarine takes place once every three 
years, in the pre-refit period.  Complete loading also takes place once every three years, at the end of the 
post-refit work up.  In addition, small numbers of warheads are removed from one or two missiles several 
times each year, when operational submarines dock in the EHJ. 

The removal of all 40 warheads from one submarine would take between 7 and 10 days.4 In theory 120 
warheads could be removed from the three armed submarines within one month.  In practice this may 
take longer.  There are detailed safety and security procedures for de-mating warheads from missiles and 
for moving warheads between the EHJ and the Reentry Body Magazines (RBMs) at Coulport.  Additional 
preparation and training may be required prior to conducting unloading on the scale required. This could 
increase the total time required to 8 weeks. Inspectors could monitor the unloading process and establish 
seals and monitors in the RBMs.         

 
Phase Five - Remove missiles from submarines 

Missiles can be removed from submarines in the EHJ. The Ready Issue Magazines (RIMs) at Coulport can 
only store 16 missiles. Each submarine currently carried 8 missiles. It should be possible to store the 
missiles from two submarines, separately from the nuclear warheads, on-shore at Coulport. This would 
leave a further 8 missiles on the third submarine. 

Removing the missiles from one 
submarine could take up to one week 
and would only take place after the 
warheads had been removed. 
Inspectors could seal and monitor the 
16 missiles which had been moved 
into the RIMs. Monitoring the 
remaining unarmed missiles on the 
submarine would be more difficult. 

Explosives Handling Jetty Coulport  [Scottish CND] 

Unloading a Trident missile from a submarine in the EHJ  
[www.mod.uk] 
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Phase Six – Disable nuclear warheads and remove Limited Life Components from Scotland 

A Trident warhead contains three Limited Life Components  -  the Arming Fuzing and Firing System (AF&F), 
Gas Transfer System and Neutron Generator .5 These items are routinely replaced in the Re-entry Body 
Process Building at Coulport. 

Removal of these components would disable the warheads. The weapon cannot be triggered without the 
AF&F and Neutron Generator. Removing the Gas Transfer System would substantially reduce the 
warhead’s yield. The removal of Limited Life Components from Trident warheads would render them 
ineffective. 

In addition to the 120 “operationally-available” warheads, which are normally deployed on submarines, 
there are around 100 additional warheads at Coulport. In line with US practice, it is likely that some of 
these spare warheads will not have their Limited Life Components fitted. 

Removing these components from the entire warhead stockpile at Coulport might take around one year. 
The components are less dangerous than the warheads themselves and so they are easier to transport.  
Although removing these components may be time consuming, transporting them out of Scotland could 
be carried out quickly. Inspectors could monitor and verify the removal and storage of Limited Life 
Components and their transport out of Scotland. 

Re-entry Body Process 
Building, Coulport 
[Google] 

Arming, Fuzing and Firing  
System  [www.sandia.gov] 

Gas Transfer System 
[www.sandia.gov] 

Neutron Generator 
[www.sandia.gov] 

Limited Life Components of a UK Trident warhead 
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Phase Seven – Remove nuclear 
warheads from Scotland 

The physical removal of nuclear 
warheads from Coulport would be a 
clear and significant step. 

When Chevaline was withdrawn from 
service in the 1990s, some of the 
warheads were initially stored at RAF 
Honington in Suffolk, prior to being 
dismantled at Burghfield. The removal 
of Trident nuclear warheads from 
Scotland could be accelerated if some of 
the warheads were moved to Honington 
for temporary storage. 

The Special Ammunition Site (SAS) at RAF Honington has 6 Igloo bunkers and 19 older bunkers. Each Igloo 
can store a significant number of nuclear weapons. During the 1970s large numbers of RAF and Royal 
Navy nuclear weapons were stored at Honington.6   

Today RAF Honington plays a significant nuclear role as the home of the MOD’s main Chemical Biological, 
Radiological and Nuclear warfare unit. It is no longer a base for fixed-wing aircraft but is a major centre for 
the RAF Regiment. Assuming the nuclear store at Honington is not currently operational, a number of 
steps would be required to re-activate it. These would include reviews of safety and security, improved 
security measures and the deployment of a small team of warhead experts from Coulport and 
Aldermaston/Burghfield. 

Nuclear weapons are routinely moved between Coulport and AWE Burghfield in convoys. It would require 
24 convoys, with 8-9 warheads each, to transport the entire stockpile out of Scotland to Honington and/or 
Burghfield. In the 1980s and 1990s there were periods when convoys were travelling regularly to Scotland 
once every four to six weeks. During this time additional convoys were transporting nuclear weapons 
around England.  If convoys were travelling at four week intervals then it would take 2 years to remove 
the entire stockpile. Inspectors could monitor and verify the removal of nuclear warheads from Scotland. 

Special Ammunition Site RAF Honington [Google] 

Nuclear weapons convoy [www.nukewatch.org.uk] 
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Phase Eight - Dismantle nuclear warheads 

The only site in the UK that can disassemble nuclear warheads, including their Nuclear Explosives Package, 
is the Atomic Weapons Establishment (AWE) Burghfield in Berkshire. There are four assembly/disassembly 
cells in the existing facility. AWE are building a replacement building, Project Mensa, which will enter 
service in 2016. It will have a similar capability and probably four assembly/disassembly cells.7 

Dismantling a Trident warhead at Burghfield would involve the following steps: 

1. Prepare cells for disassembly 

2. Inspect warhead 

3. Remove RV shroud 

4. Cut and disconnect detonator cables 

5. Remove firing set and neutron generator (if not removed at Coulport) 

6. Cut open and remove radiation case 

7. Remove primary 

8. Remove secondary 

9. Prepare for removal of High Explosive (primary) 

10. Remove High Explosive (primary) 

11. Package plutonium pit (primary) 

12. Dismantle secondary 8 

The past workload at Burghfield provides a guide to how long it might take to dismantle the current 
stockpile of warheads. The planned rate for the production for WE-177 and Chevaline nuclear warheads 
was 36 per year.9 In 1981 it was assumed that Trident warheads would be manufactured at a rate of up to 
60 per year. Actually assembly probably peaked at around 40 Trident warheads per year. WE-177 and 
Chevaline warheads were all dismantled by 1998 and 2002 respectively. Disassembly rates for these two 
weapons were probably between 20 and 40 per year. 

These rates were achieved while 
Burghfield was assembling, 
refurbishing and disassembling 
more than one type of warhead 
at the same time. If all four cells 
at Burghfield were set up for 
Trident disassembly then higher 
rates, perhaps 50-60 warheads 
per year, could be achieved. On 
this basis, it would take around 4 
years to dismantle the current 
stockpile of less than 225 
warheads. 

The output from disassembly at 
Burghfield would be the 
separated components of a 
nuclear warhead, including the 
plutonium pit. Further work 
would be required to convert the 
pit into a form where it could not 
be reconstituted into a nuclear 
weapon. AWE Burghfield. The four assembly/disassembly cells are   

visible from their circular contour. [Google] 
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Additional Steps 

Two further measures could be taken 

a. Return of Trident missiles to the US 

The D5 missiles were initially loaded onto British submarines at the US Navy Trident facility at Kings Bay, 
Georgia. They would have to be returned to this site, or possibly the US Navy’s other Trident base at 
Bangor in the Pacific. D5 missiles are currently only transported by sea on Vanguard class submarines. 

As an alternative, it might be possible to dismantle Trident missiles at Coulport and then to destroy the 
components. However this would require the construction of new facilities on the site. 

b. Dismantling Vanguard class submarines 

Some Trident-related equipment on submarines could be dismantled while the vessels were at Faslane. 
For example, much of the Fire Control System and replaceable elements of the launch system could be 
removed. 

The fuel core in the reactor of a Vanguard class submarine reactor can only be removed at 9 Dock in 
Devonport dockyard. The fourth Trident submarine HMS Vengeance is in 9 Dock for a three year refit and 
refuelling which began in 2012. After this, the MOD plan to carry out refits, without refuelling, on some of 
the other Trident submarines. This refit programme could be replaced with the defueling and 
decommissioning of these vessels. 

Questions of where and how the final dismantlement of nuclear submarines should be carried out are the 
subject of the Ministry of Defence’s Submarine Dismantling Project. 

HMS Vigilant in 9 Dock at Devonport  [www.defpro.com] 
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Verification 

Norway, Russia, the US, the UK, the IAEA and NGOs have all being involved in research into how to verify 
that nuclear disarmament has taken place. 10  Most of this work has focused on dismantling nuclear 
warheads (phase 8). The principles which have been established can also be applied to the earlier steps. 

Britain and Norway collaborated in three exercises, between 2007 and 2011, which explored how a Non 
Nuclear Weapon State (NNWS) could verify that another country had dismantled its nuclear weapons. This 
UK-Norway Initiative was founded on the principle that NNWS can play an important role in verifying 
disarmament. In the event of Scottish independence, Scotland could play a similar role, confirming that 
the Trident system had been de-activated and that nuclear warheads had been removed from Scotland. 

There is an underlying conflict between the NNWS’s requirement for evidence and the Nuclear Weapons 
State’s desire to keep information secret, partly to prevent the proliferation of nuclear weapon’s 
technology. In the case of the UK Trident system, this is complicated by the fact that many of the classified 
components are of US origin. 

The UK-Norway Initiative established that it is possible for two parties to agree on an Information Barrier 
which would indicate whether or not a package contained a nuclear weapon without disclosing classified 
details of the weapon. 

With regard to ending the deployment at sea of Trident submarines (phase 1), it is easy to monitor the 
movement of Trident submarines in and out of Faslane and Coulport. This would provide a basis for 
establishing that continuous patrols had ended. It would be harder to prove that vessels were not carrying 
out occasional ad-hoc patrols. 

Verification of the initial de-activation steps, removal of keys/triggers and missile components (phases 2 
and 3), might be limited.  It would be feasible to establish a process of identifying these items, numbering 
them and placing them in monitored storage. However, these components are classified. An inspector 
would be unable to verify that each item was what it appeared to be. Radioactive monitoring would not 
be effective, because the parts don’t contain nuclear material. Further research could be done, in 
advance, to develop a process which might improve the inspectors’ confidence, without disclosing 
classified information. 

Trident missiles can carry a mix of warheads and inert Re-entry Vehicles.12 The latter are added to swamp 
the Moscow ABM system. The inert RVs look very similar to a warhead. With regard to the US Trident 
system, the START agreement allowed Russia to occasionally inspect a sample of submarines and to check 
whether there were missiles in specific launch tubes. The agreement did not, however, provide a way that 
Russian inspectors could check how many warheads were on each missile. 

Information  
Barrier at the 
Norwegian 
Disarmament 
Test Site 11 
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This suggests that it would be difficult for an external inspector to count the warheads on a UK Trident 
missile. However, an inspector could verify that all warheads and inert RVs had been removed (phase 4). 
To do this, the nose-cone of the missile would be removed and shrouds placed over the third stage and 
the Release Assembly fittings. In this way, it would be possible to show that there were no warheads or 
inert RVs present, without disclosing classified information about the missile’s design. 

There is a second way in which the removal of warheads from a submarine could be verified. An 
Information Barrier, as proposed in the UK-Norway Initiative, could be used to confirm when warheads 
were moved out of the Explosives Handling Jetty, after unloading. This technology would enable the 
NNWS (Scotland) to discriminate between nuclear warheads and inert RVs without inspecting them 
visually. 

Monitoring warheads from when they were taken off each submarine would give greater confidence that 
later disarmament measures were comprehensive. This would establish the Chain of Custody at an early 
point in the process. 

In order to verify the removal of missiles from submarines into the Ready Issue Magazines (phase 5), the 
inspectors would require a level of access similar to that which the United States gave to Russian officials 
under the START agreement. 

Monitoring the removal of the Tritium Reservoir, one of the Limited Life Components (phase 6) should be 
possible, because it contains radioactive material. An external inspector might be able to distinguish 
between a box containing a real tritium reservoir and a similar box which does not, without seeing the 
reservoir itself. This process could also be used to monitor the transport of Tritium Reservoirs out of 
Scotland. The Neutron Generator contains a small amount of tritium and so the same approach might be 
possible. Identifying Arming, Fuzing and Firing systems, without classified access, would be more difficult. 

The removal of nuclear warheads from Scotland (phase 7) could be verified using an Information Barrier. 
This would allow an NNWS (Scottish) inspector to verify whether or not a container held a warhead, 
before it was placed in a lorry. 

The verification of warhead disassembly (phase 8) has been the focus of significant research. A 1997 US 
study concluded that “moderate inspector confidence in the dismantlement of a nuclear warhead is 

achievable without the need for two sides to 
engage in an exchange of classified 
information”.13 

In May 2002 the UK carried out an exercise 
which demonstrated that external inspectors 
could be given Managed Access to the 
warhead assembly/disassembly site at 
Burghfield. In a subsequent paper the UK 
concluded that “managed inspector access to 
sensitive nuclear warhead facilities, done 
properly, is able to permit some degree of 
access for non-security cleared personnel.”14 

The first exercises in the UK-Norway Initiative 
assumed that there was a good relationship 
and collaboration between the two parties. 
The third exercise was based on a scenario 
where there was greater hostility and 
suspicion. The NNWS had less confidence 

Workers inspect a United States W76 warhead 
[www.sandia.gov] 
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that disarmament had taken place where the underlying relationship was tense than when it was more 
friendly. 

Some elements of an effective verification regime could be set up more quickly than others.  Monitoring 
the presence of submarines at Faslane would be straightforward.  Inspecting a missile, to confirm that all 
warheads and inert RVs had been removed, need not be a complex undertaking.  This, and similar steps, 
would be easier if the United States government adopted a positive approach to the process.  Developing 
Information Barriers could take some time. Delays to the timetable could be avoided if processes were 
established and experts identified before Day One.  Alternatively, the more robust verification measures 
might only be introduced in the later stages of disarmament. 

Security, Heath and Safety 

There are Health and Safety risks associated with these disarmament steps. However, the overall effect of 
this plan would be to reduce risks to the workforce and the general public. When Trident is dismantled, 
whether sooner or later, there will be risks associated with the movement and disassembly of nuclear 
warheads. If this is done earlier, then we will avoid the additional risks from keeping the system in service. 
If Trident is kept on patrol and nuclear warheads are upgraded then the risks will be greater. 
De‑activating and dismantling Trident as soon as possible eliminates these avoidable risks. 

The plan to remove all nuclear warheads from submarines within 8 weeks and to transport them in a 
series of convoys over a 2 year period would raise security issues. However, the risk of a terrorist attack 
would be lower than normal because this was clearly part of a disarmament initiative. 

Disarming Trident after Scottish independence  

A prohibition of nuclear weapons, or all Weapons of Mass Destruction, could be written into the 
constitution of an independent Scotland. In its constitution, the Philippines “adopts and pursues a policy 
of freedom from nuclear weapons in its territory”.15 Austria has a passed a constitutional Act which says 
that “nuclear weapons must not be manufactured, stored, transported, tested or used in Austria”.16 
Mongolia has an act which prohibits any individual or state from stationing or transporting nuclear 

weapons on its territory.17 Legislation in New 
Zealand goes further and prohibits any person 
from aiding or abetting the manufacture, 
possession or control over nuclear weapons.18 

The Government of an independent Scotland 
could set out a short, but realistic, timetable for 
disarmament. This would cover the de-activation 
of nuclear weapons and their removal from 
Scotland (phases 1-7). They could also 
recommend that the warheads were then 
completely dismantled (phase 8) in England. 

This stance would be enable Scotland to play a 
proper role as a responsible state implementing 
international law, in the light of the International 
Court of Justice opinion (1996) that “the threat 
or use of nuclear weapons would generally be 
contrary to the rules of international law 
applicable in armed conflict”. It would also be 

End of the Long Walk for Peace from Faslane to 
the Scottish Parliament, 19 September 2006.  

Organised by Scotland’s for Peace. 
[Scotland’s for Peace] 
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Notes 
 
This paper complements “Trident:Nowhere to Go”, a Scottish CND/CND report published in January 2012 which 
demonstrated that there were no viable alternative locations for Trident to be moved to, either in the UK or abroad. 
http://banthebomb.org/ne/images/stories/pdfs/nowheretogo.pdf 
 
1 There is a gap of up to 12 months between when a submarine leaves refit and when it becomes operational. 
During this time there are only 2 operational submarines.  
2 It would be possible to accelerate this process if keys and triggers were offloaded by helicopter before the 
submarines berthed.  
3 Beyond the Nuclear Shadow, RAND, 2003, http://www.dtic.mil/cgi-bin/GetTRDoc?AD=ADA416560; Bruce G. Blair, 
Global Zero Alertfor Nuclear Forces (Washington, DC: Brookings Institution), 1995, pp. 88-89.  
4  Based on the time taken to initially load warheads on HMS Vanguard in December 1994, prior to its first patrol.  
5 In the case of the UK Trident warhead, the AF&F, Gas Transfer System and Neutron Generator  are purchased from 
the United States.  
6 In 1972 it was anticipated that the numbers of nuclear bombs at Honington would peak in mid 1976. The actual 
number has been redacted. The National Archive AIR 2-78147 y, 16 May 1972 . Similar Igloos at US Air Force bases 
have each stored as many as 50 nuclear bombs. http://www.fas.org/blog/ssp/2009/11/locations.php. In the 1970s 
the RAF were planning to store around 36 WE177C bombs in two igloos at RAF Laarbruch in Germany.  Satellite 
images show no visible changes to the Honington SAS  since warheads were stored there.  www.terraserver.com 
(September 2011 image) 
7 A planning application document for Project Mensa referred to Cell A and Cells C. The design is symmetrical and 
there are probably four identical cells.  
8 This is a simplified version of the procedures detailed in the US Department of Energy 1997 study, http://
www.fas.org/sgp/othergov/doe/dis/  
9 WE177C production was planned at a rate of 3 per month. The National Archive AIR 2-78147 y, 16 May 1972.  
10 US Department of Energy dismantling study, http://www.fas.org/sgp/othergov/doe/dis/ 
UK-Norway Initiative, http://www.mod.uk/DefenceInternet/AboutDefence/CorporatePublications/
SecurityandIntelligencePublications/InternationalSecurity/
UkNorwayInitiativeOnNuclearWarheadDismantlementVerification.htm 
Verifying Warhead Dismantlement: Past, present, future, David Cliff, Hassan Elbahtimy & Andreas Persbo, http://
www.vertic.org/media/assets/Publications/VM9.pdf  
11 http://www.norway-un.org/NorwayandUN/Selected_Topics/Disarmament/UK-Norway-Iniatitive-Research-into-
the-Verification-of-nuclear-warhead-dismantlement/  
12 Current loading is possibly 5 warheads and 7 inert RVs on each UK Trident missile  
13 Verifying Warhead Dismantlement, page 13  
14 Verifying Warhead Dismantlement, page 61  
15 http://www.concourt.am/armenian/legal_resources/world_constitutions/constit/philipin/philip-e.htm 
16 http://www.ris.bka.gv.at/Dokumente/Erv/ERV_1999_1_149/ERV_1999_1_149.pdf  
17 https://www.unodc.org/tldb/pdf/Mongolia/MON_Nuclear.pdf  
18 http://canterbury.cyberplace.org.nz/peace/nukefree.html  
 

The Scottish Campaign for Nuclear Disarmament was founded in 1958 and has consistently worked with other 
organisations to promote nuclear disarmament. Scotland’s for Peace is a joint initiative by a range of civic 
organisations, including churches, trade unions and peace groups with a common aim - “We desire that Scotland 
should be known for its contribution to international peace and justice rather than for waging war.” 

consistent with calls from the General Assembly of the United Nations and the nuclear Non Proliferation 
Treaty review conference (2010) for progress towards nuclear disarmament. 

Practical implementation of these disarmament measures would largely be the responsibility of the 
Remainder of the United Kingdom (RUK). However, the Scottish Government should be able to verify that 
action had been taken. 

The Government of an independent Scotland would be keen to establish positive relations with countries 
around the world and with RUK. Calling for the rapid de-activation and removal of nuclear weapons is not 
inconsistent with this. It would be a clear signal that Scotland intended to position itself as a forward-
looking progressive member of international society, actively seeking to help the international community 
to achieve one of its objectives, the elimination of Weapons of Mass Destruction. 
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http://www.fas.org/sgp/othergov/doe/dis/
http://www.fas.org/sgp/othergov/doe/dis/
http://www.fas.org/sgp/othergov/doe/dis/
http://www.mod.uk/DefenceInternet/AboutDefence/CorporatePublications/SecurityandIntelligencePublications/InternationalSecurity/UkNorwayInitiativeOnNuclearWarheadDismantlementVerification.htm
http://www.mod.uk/DefenceInternet/AboutDefence/CorporatePublications/SecurityandIntelligencePublications/InternationalSecurity/UkNorwayInitiativeOnNuclearWarheadDismantlementVerification.htm
http://www.mod.uk/DefenceInternet/AboutDefence/CorporatePublications/SecurityandIntelligencePublications/InternationalSecurity/UkNorwayInitiativeOnNuclearWarheadDismantlementVerification.htm
http://www.vertic.org/media/assets/Publications/VM9.pdf
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